. . 1 CONTRACTID CODE PAGE OF PAGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT J ; | 3
2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE 4 REQUISITION/PURCHASE REQ NO 5 PROJECTNO (Ifapplicable)
A00001 24-Apr-2019
6 ISSUED BY CODE N40080 7 ADMINISTERED BY (Ifother than item6) CODE |
RESIDENT OFFICER IN CHARGE OF CONTRACTS
NDWANDREWS AIR FORCE BASE BLDG 3198 BOX 47 See Item 6
1SAN D EGO LOOP
ANDREWS AFB MD 20762-5518
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.

DESBU LD INCORPORATED

9B. DATED (SEEITEM 11)
HYATTSV LLE MD 20781-225

x | 10A MOD. OF CONTRACT/ORDER NO.

N4008018C0032
10B. DATED (SEE ITEM 13)
CODE_Q9FEN7 JEACILITY CODE X | 31-Aug-2018
11. THISITEM ONLY APPLIES TO AMENDMENT S OF SOLICITATIONS
DThe above numbered solicitation is amended as set forth in Item 14 The hour and date specified Br receipt of Offr D is extended, D is not extended

Ofier must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe Hllowing methods:

(a) By conpleting Items 8 and 15, and retuming copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an ofer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes refrence to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

X |C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-4 CHANGES - FIXED PRICE CONSTRUCTION

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor D is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT /MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

Modification Control Number: _

Prepared by:

N40080-18-C-0032, JADOC Satellite Site, Joint Base Andrew s, Camp Springs, Maryland

Reason Code: DSGN

1. The purpose of this modification is to incorporate PC-000007 (PC1) — Demolish & Remove Existing Retaining Wall.

2. The contract completion date (CCD) remains unchanged as a result of this contract action.

3. “Contractors Statement of Release” Acceptance of this modification by the contractor constitutes an accord and satisfaction and
represents payment in full for both time and money and for any and all costs, impact effect, and or delays or disruptions arising out of or
incidental to the w ork herein revised. All other terms and conditions remain the same.

Except as provided herein, all terns and conditions ofthe document referenced in Item9A or 10A. as heretofbre changed. remains unchanged and in fiall Hree and efiect
15A. NAME AND TITLE OF SIGNER (Type or print) | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

1/ CONTRACT NG OFFICER

TEL: EMAL
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
B 24-Apr-2019
(Signature of person authorized to sign)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243



N4008018C0032
A00001
Page 2 of 3

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:
SUMMARY OF CHANGES

The following have been added by full text:

a) The purpose of this modification is to incorporate PC-000007 (PC1) — Demolish & Remove Existing

Retaining Wall necessary for the successful contract completion.
b) The total cost of this contract was increased b“_ﬁ‘om* to _;
¢) The contract completion date (CCD) remains unchanged as a result of this contract action.

d) The acceptance of this modification by the Contractor constitutes an accord and satisfaction and
represents payment in full for both time and money and for any and all costs, impact effect and for delays
in disruptions arising out of, or incidental to, the work as herein revised.

Modification Code: DSGN
Statement of Work

PC-000007 (PC1) — Demolish & Remove Existing Retaining Wall:

The Government H Construction Manager) and Contractor F Project Manager for
Desbuild Incorporated conducted negotiations on April 12, 2019 and mutually agreed to add

for the work associated with this PC. As a result of this negotiated PC-000007 (PC1) — Demolis
Remove Existing Retaining Wall. The Contractor shall provide all labor, material, equipment,
coordination, and supervision necessary to perform the following work: (1) In accordance with RFI#006,

demolish, remove, and dispose of the existing retaining wall and foundation. Both the Government and
Contractor agreed that there is no time associated with the change.

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was increased by_.

CLIN 0001
The unit price amount has increased by .
The total cost of this line item has increased by .
SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS
Accounting and Appropriation
Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by_

SUBCLIN 000102:

AB: 5773300 3217 320 05321 0 068732 2A 8C0032 AB00C0012790 (CIN
000000000000000000000000000000) was increased by

(End of Summary of Changes)



N4008018C0032
A00001
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. . 1 CONTRACTID CODE PAGE OF PAGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT J ; | 3
2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE 4 REQUISITION/PURCHASE REQ NO 5 PROJECTNO (Ifapplicable)
A00002 29-Apr-2019
6 ISSUED BY CODE N40080 7 ADMINISTERED BY (Ifother than item6) CODE |
RESIDENT OFFICER IN CHARGE OF CONTRACTS
NDWANDREWS AIR FORCE BASE BLDG 3198 BOX 47 See Item 6
1SAN D EGO LOOP
ANDREWS AFB MD 20762-5518
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.

DESBU LD INCORPORATED

9B. DATED (SEEITEM 11)
HYATTSV LLE MD 20781-225

x | 10A MOD. OF CONTRACT/ORDER NO.

N4008018C0032
10B. DATED (SEE ITEM 13)
CODE_Q9FEN7 JEACILITY CODE X | 31-Aug-2018
11. THISITEM ONLY APPLIES TO AMENDMENT S OF SOLICITATIONS
DThe above numbered solicitation is amended as set forth in Item 14 The hour and date specified Br receipt of Offr D is extended, D is not extended

Ofier must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe Hllowing methods:

(a) By conpleting Items 8 and 15, and retuming copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an ofer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes refrence to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

X |C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-4 CHANGES - FIXED PRICE CONSTRUCTION

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor D is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT /MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

Modification Control Number: _

Prepared by:

N40080-18-C-0032 - P-3001 — JADOC Satellite Site, Joint Base Andrew s, MD.

Reason Code: CRIT

1. The purpose of this modification is to add in support of PC# 000005 — Bectrical Panel H1 and deduct -) in support of
PC# 000006 — Delete Requirements for the Wick Drains and IAW RFI#016.

2. The contract completion date (CCD) remains unchanged as result of this contract action.

3. “Contractors Statement of Release” Acceptance of this modification by the contractor constitutes an accord and satisfaction and
represents payment in full for both time and money and for any and all costs, impact effect, and or delays or disruptions arising out of or
incidental to the w ork herein revised. All other terms and conditions remain the same.

Except as provided herein, all terns and conditions ofthe document referenced in Item9A or 10A. as heretofbre changed. remains unchanged and in fiall Hree and efiect
15A. NAME AND TITLE OF SIGNER (Type or print) | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

1/ CONTRACT NG OFFICER

"= au:
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16 16C. DATE SIGNED
B 01-May-2019
(Signature of person authorized to sign)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243



N4008018C0032
A00002
Page 2 of 3

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:
SUMMARY OF CHANGES
The following have been added by full text:

a) The purpose of this modification is to add- in support of PC# 000005 — Electrical Panel H1 and
deduct _) in support of PC# 000006 — Delete Requirements for the Wick Drains and IAW RFI #016.
b) The total contract cost was decreased by_ ﬁ'omm to_

¢) The contract completion date (CCD) remains unchanged as a result of this contract action.

d) The acceptance of this modification by the Contractor constitutes an accord and satisfaction and represents

payment in full for both time and money and for any and all costs, impact effect and for delays in disruptions arising
out of, or incidental to, the work as herein revised.

Statement of Work:

PC# 000005 — Electrical Panel H1 (DSGN)

The Government m Construction Manager) and Contractor (H Project Manager for Desbuild
Construction) conducted final negotiations on April 22, 2019 and mutually agreed to add# for the work
associated with this PC. As a result of this negotiated PC the Contractor shall provide all labor, material,
equipment, coordination, and supervision necessary to perform PC# 000005 — Electrical Panel H1 (1) In Panel H1,
change the breaker for Panel L1 from 1-70A/3P to 1-110A/3P via the 75 KVA Pad Mounted Transformer (2) In
addition, change the feeder size from 3#4°s + 1#8 GND to 3#2’s + 1#6 GND in the 1%” conduit. Both the
Government and Contractor agreed that there is no time associated with the change.

PC-000006 — Delete Requirements for the Wick Drains (CRIT)

Construction) conducted final negotiations on April 15, 2019 and mutually agreed to deduct ) for the
work associated with this PC. As a result of this negotiated PC the “Contractor will delete all requirements in
accordance with PC-000006 — Delete Requirements for the Wick Drains”. Both the Government and Contractor
agreed that there is no time associated with the change.

The Govemment—. Construction Manager) and Contractor (_ Project Manaier for Desbuild

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was decreased by_.

CLIN 0001
The unit price amount has decreased by .
The total cost of this line item has decreased by .
SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS
Accounting and Appropriation
Summary for the Payment Office

As a result of this modification, the total funded amount for this document was decreased by_

SUBCLIN 000102:

AB: 5773300 3217 320 05321 0 068732 2A 8C0032 AB00C0012790 (CIN



N4008018C0032
A00002
Page 3 of 3

000000000000000000000000000000) was decreased by [T

(End of Summary of Changes)



. . 1 CONTRACTID CODE PAGE OF PAGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT J ) | )

2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE 4 REQUISITION/PURCHASE REQ NO 5 PROJECTNO (Ifapplicable)
A00003 20-May-2019
6 ISSUED BY CODE N40080 7 ADMINISTERED BY (Ifother than item6) CODE |

RESIDENT OFFICER IN CHARGE OF CONTRACTS

NDWANDREWS AIR FORCE BASE BLDG 3198 BOX 47 See Item 6

1SAN D EGO LOOP

ANDREWS AFB MD 20762-5518
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.

DESBU LD INCORPORATED

9B. DATED (SEEITEM 11)
HYATTSV LLE MD 20781-225

x | 10A MOD. OF CONTRACT/ORDER NO.

N4008018C0032
10B. DATED (SEE ITEM 13)
CODE_Q9FEN7 JEACILITY CODE X | 31-Aug-2018
11. THISITEM ONLY APPLIES TO AMENDMENT S OF SOLICITATIONS
DThe above numbered solicitation is amended as set forth in Item 14 The hour and date specified Br receipt of Offr D is extended, D is not extended

Ofier must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe Hllowing methods:

(a) By conpleting Items 8 and 15, and retuming copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an ofer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes refrence to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

X |C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-4 Changes — Fixed Price Construction
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor D is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT /MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

Modification Control Number: _

Prepared by:

N40080-18-C-0032, JADOC Satellite Site, Joint Base Andrew s, Camp Springs, Maryland

Reason Code: UNFO

1. The purpose of this modification is to incorporate PC-000010 — Replace Existing Corrugated Metal Pipe (CMP).

2. The contract completion date (CCD) remains unchanged as a result of this contract action.

3. “Contractors Statement of Release” Acceptance of this modification by the contractor constitutes an accord and satisfaction and
represents payment in full for both time and money and for any and all costs, impact effect, and or delays or disruptions arising out of or
incidental to the w ork herein revised. All other terms and conditions remain the same.

Except as provided herein, all terns and conditions ofthe document referenced in Item9A or 10A. as heretofbre changed. remains unchanged and in fiall Hree and efiect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
1/ CONTRACT NG OFFICER
= o
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16C. DATE SIGNED
28-May-2019
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243



N4008018C0032
A00003
Page 2 of 2

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:
SUMMARY OF CHANGES

The following have been added by full text:

a) The purpose of this modification is to incorporate PC-000010 — Replace Existing Corrugated Metal Pipe (CMP)
necessary for the successful contract completion.

b) The total cost of this contract has been increased bym.

¢) The contract completion date (CCD) remains unchanged as a result of this contract action.

d) The acceptance of this modification by the Contractor constitutes an accord and satisfaction and represents
payment in full for both time and money and for any and all costs, impact effect and for delays in disruptions arising

out of, or incidental to, the work as herein revised.

Modification Code: UNFO

Statement of Work: -
The Government F Construction Manager) and Contractor . Project Manager for Desbuild
Incorporated conducted negotiations on May 13, 2019 and mutually agreed to a for the work

associated with this PC. As a result of this negotiated modification the Contractor shall provide all labor, material,
equipment, coordination, and supervision necessary to perform PC-000010 — Replace Existing Corrugated Metal
Pipe (CMP): 1) In accordance with RFI #048, demolish & remove the existing corrugated metal pipe (CMP)
between storm water structures Ex. 3 and Ex. 6; 2) Furnish & install new RCP in its place. Both the Government
and Contractor agreed that there is no time associated with the change.

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was increased by_.

CLIN 0001
The unit price amount has increased by .
The total cost of this line item has increased by .
SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS
Accounting and Appropriation
Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by_

SUBCLIN 000102:

AB: 5773300 3217 320 05321 0 068732 2A 8C0032 AB00C0012790 (CIN
000000000000000000000000000000) was increased by

(End of Summary of Changes)



) 1 CONTRACTID CODE PAGE OF PAGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT J 5 | 3
2 AMENDMENT/MODIFICATION NO 3 EFFECTIVEDATE |4 REQUISITION/PURCHASE REQ NO S PROJECTNO (Ifapplicable)
A00004 29-May-2019
6 ISSUED BY CODE  |N40080 7 ADMINISTERED BY (Ifother than item6) CODE |
RESIDENT OFFICER IN CHARGE OF CONTRACTS
NDWANDREWS AIR FORCE BASE BLDG 3198 BOX 47 See Item 6
1SAN D EGO LOOP
ANDREWS AFB MD 20762-5518
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.

DESBU LD INCORPORATED

9B. DATED (SEE ITEM 11)
HYATTSV LLE MD 20781-225

x [ 10A MOD. OF CONTRACT/ORDER NO.

N4008018C0032
10B. DATED (SEEITEM 13)
CODE__09FN7 [EACILITY CODE X | 31-Aug-2018
11. THISITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
D'Ihe above numbered solicitation is amended as set Hrth in Item14 The hour and date specified r receipt of Ofir D is extended, D is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe Hllowing methods:

(a) By conpleting Itens 8 and 15, and retuming copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an ofer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes refrence to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

X |C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-4 CHANGES - FIXED PRICE CONSTRUCTION

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, D is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

Modification Control Number: _

Prepared by:

N40080-18-C-0032, JADOC Sateliite Site, Joint Base Andrew s, Camp Springs, Maryland

Reason Code: CRIT

1. The purpose of this modification is to issue a unilaterally definitized change order to support PC# 000009 — Import Backfill.

2. The contract completion date (CCD) remains unchanged as a result of this contract action.

3. The contractor is directed to FAR 33.302, Contract Disputes Act of 1978 and FAR 52.233-1 Disputes (May 2014) if they choose to pursue
a claimfor additional cost.

Except as provided herein, all terns and conditions ofthe document referenced in Item9A or 10A, as heretofbre changed. remains unchanged and in fall Hrce and efiect
15A. NAME AND TITLE OF SIGNER (Type or print) | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

1/ CONTRACT NG OFFICER

15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16C. DATE SIGNED
30-May-2019
(Signature of person authorized to sign)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243



N4008018C0032
A00004
Page 2 of 3

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:
SUMMARY OF CHANGES

The following have been added by full text:

a) The Contractor is directed to provide all labor, material, equipment and supervision required
to perform PC-000009 — Import Backfill necessary for the successful contract completion.

bi The total cost of this contract is increased by_

c) This modification is issued as a unilateral definitized change order due to the Contractor’s
refusal to sign a bilateral modification.

d) The Government and Contractor failed to reach an negotiated amount to complete all work
under PC-000009 — Import Backfill.

e) The contract completion date (CCD) remains unchanged as a result of this contract action.

f) The Contactor is directed to FAR 33.302, Contract Disputes Act of 1978 and FAR 52.233-1
Disputes (May 2014) if they choose to pursue a claim for additional cost.

Modification Code: CRIT

Statement of Work:

PC-000009 — Import Backfill:

Provide all labor, material, equipment, coordination, and supervision necessary to perform the
following work: (1) Import fill material in lieu of the on-base stockpiles that cannot be used
because of excess moisture content. (2) In accordance with "Approved as Noted" Segmental
Walls 1&2 submittal, the contractor shall provide the material specified in the shop drawings.
Both the Government and Contractor agreed that time associated with this PC will be addressed
in a separate modification.

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract is increased by_

CLIN 0001

The unit price amount has increased by_
The total cost of this line item has increased by _

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS

Accounting and Appropriation



N4008018C0032
A00004
Page 3 of 3

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by

SUBCLIN 000101:

AA: 57633003216 320 05321 0 068732 2A 8C0032 AA00C0127906 (CIN
000000000000000000000000000000) was increased by
SUBCLIN 000102:

AB: 5773300 3217 320 05321 0 068732 2A 8C0032 AB0O0C0012790 (CIN
000000000000000000000000000000) was increased by

(End of Summary of Changes)



. 1 CONTRACTID CODE PAGE OF PAGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT J 5 | 3

2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE 4 REQUISITION/PURCHASE REQ NO 5 PROJECTNO (Ifapplicable)
A00005 16-Jul-2019
6 ISSUED BY CODE N40080 7 ADMINISTERED BY (Ifother than item6) CODE |

RESIDENT OFFICER IN CHARGE OF CONTRACTS

NDWANDREWS AIR FORCE BASE BLDG 3198 BOX 47 See Item 6

1SAN D EGO LOOP

ANDREWS AFB MD 20762-5518
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.

DESBU LD INCORPORATED

9B. DATED (SEE ITEM 11)
HYATTSV LLE MD 20781-225

x [ 10A MOD. OF CONTRACT/ORDER NO.

N4008018C0032
10B. DATED (SEEITEM 13)
CODE__09FN7 [EACILITY CODE X | 31-Aug-2018
11. THISITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
D'Ihe above numbered solicitation is amended as set Hrth in Item14 The hour and date specified r receipt of Ofir D is extended, D is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe Hllowing methods:

(a) By conpleting Itens 8 and 15, and retuming copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an ofer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes refrence to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT SYORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.
A. THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

X| CONTRACT ORDER NO. IN ITEM 10A.
FAR 52.243-4 CHANGES - FIXED PRICE CONSTRUCTIO

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENT AL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, D is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

Modification Control Number: _

Prepared by:

N40080-18-C-0032, JADOC Sateliite Site, Joint Base Andrew s, Camp Springs, Maryland

Reason Code: TIME

1. This modification is issue as a unilateral definitized change order for PC# 000013, Time Extension to successfully execute this contract.
The Government and Desbuild Incorporated w ere unable to reach a final negotiated amount of time. The Government considers 45 days as
fair and reasonable for this modification w hich includes all direct and indirect costs.

2. The revised CCD is October 30, 2019.

3. The Contractor is directed to FAR 33.302, Contract Disputes Act of 1978 and FAR 52.233-1 Disputes (May 2014) if they chose to pursue
a claim for additional cost. All other terms and conditions of this contract remains unchanged.

Except as provided herein, all terns and conditions ofthe document referenced in Item9A or 10A, as heretofbre changed. remains unchanged and in fall Hrce and efiect
15A. NAME AND TITLE OF SIGNER (Type or print) | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

1/ CONTRACT NG OFFICER

= o

16B 16C. DATE SIGNED
(Signature of person authorized to sign)

EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243

15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:
SUMMARY OF CHANGES

The following have been added by full text:

a) This modification is issue as a unilateral definitized change order for PC# 000013, Time
Extension to successfully execute this contract. The Government and Desbuild
Incorporated were unable to reach a final negotiated amount of time. The Government
considers 45 days as fair and reasonable for this modification which includes all direct
and indirect costs.

b) The revised Contract Completion Date (CCD) is October 30, 2019.

c) The total cost of this contract was increased by

d) All other terms and conditions remain the same.

e) The Contractor is directed to FAR 33.302, Contract Disputes Act of 1978 and FAR
52.233-1 Disputes (May 2014) if they chose to pursue a claim for additional cost. All
other terms and conditions of this contract remains unchanged.

Modification Code: TIME

STATEMENT OF WORK:

PC-000013 — Time Extension

The Government (_, Contract Officer) and Contractor (-, Project Manager
for Desbuild Incorporated) conducted negotiations on July 15, 2019 and could not mutually
agreed to the number of days required for this modification. The Contractor is required to
provide all necessary materials, labor, and equipment to perform this PC# 000013, Time
Extension. The Government found 45 days in the amount of _ to be fair and

reasonable to resolve weather delay incurred on the project since August 2018 through May
2019.

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was increased by _

CLIN 0001

The unit price amount has increased by_
The total cost of this line item has increased by _

DELIVERIES AND PERFORMANCE
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The following Delivery Schedule Item has been changed for CLIN 0001:
DELIVERY DATE  QUANTITY  SHIP TO ADDRESS DODAAC
/ CAGE
30 October 2019 1 RESIDENT OFFICER IN CHARGE N40080
OF CONTRACTS
NDW/ANDREWS AIR FORCE
BASE BLDG 3198 BOX 47

1 SAN DIEGO LOOP
ANDREWS AFB MD 20762-5518

FOB: Destination
SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS
Accounting and Appropriation
Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by

SUBCLIN 000102:
AB: 5773300 3217 320 05321 0 068732 2A 8C0032 AB00C0012790 (CIN
000000000000000000000000000000) was increased by

(End of Summary of Changes)



. 1 CONTRACTID CODE PAGE OF PAGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT J 5 | 3

2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE 4 REQUISITION/PURCHASE REQ NO 5 PROJECTNO (Ifapplicable)
A00006 23-Jul-2019
6 ISSUED BY CODE N40080 7 ADMINISTERED BY (Ifother than item6) CODE |

RESIDENT OFFICER IN CHARGE OF CONTRACTS

NDWANDREWS AIR FORCE BASE BLDG 3198 BOX 47 See Item 6

1SAN D EGO LOOP

ANDREWS AFB MD 20762-5518
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.

DESBU LD INCORPORATED

9B. DATED (SEE ITEM 11)
HYATTSV LLE MD 20781-225

x [ 10A MOD. OF CONTRACT/ORDER NO.

N4008018C0032
10B. DATED (SEEITEM 13)
CODE__09FN7 [EACILITY CODE X | 31-Aug-2018
11. THISITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
D'Ihe above numbered solicitation is amended as set Hrth in Item14 The hour and date specified r receipt of Ofir D is extended, D is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe Hllowing methods:

(a) By conpleting Itens 8 and 15, and retuming copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an ofer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes refrence to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT SYORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.
A. THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

X| CONTRACT ORDER NO. IN ITEM 10A.
FAR 52.243-4 CHANGES - FIXED PRICE CONSTRUCTION

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENT AL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor D is not, D is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

Modification Control Number: _

Prepared by:

N40080-18-C-0032, JADOC Sateliite Site, Joint Base Andrew s, Camp Springs, Maryland

Reason Code: UNFO

1. The purpose of this modification is to issue a unilaterally definitized change order to support PC# 000002 — Unforeseen Conditions.

2. The contract completion date (CCD) remains unchanged as a result of this contract action.

3. The contractor is directed to FAR 33.302, Contract Disputes Act of 1978 and FAR 52.233-1 Disputes (May 2014) if they choose to pursue
a claimfor additional cost.

Except as provided herein, all terns and conditions ofthe document referenced in Item9A or 10A, as heretofbre changed. remains unchanged and in fall Hrce and efiect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
1/ CONTRACT NG OFFICER
= (DG ou:
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16B. 16C. DATE SIGNED
BY 23-Jul-2019
(Signature of person authorized to sign)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:
SUMMARY OF CHANGES

The following have been added by full text:

a) This modification is issued as a unilateral definitized change order for PC# 000002 —
Unforeseen Conditions to successfully execute this contract. The Government and Desbuild
Incorporated were unable to reach a final negotiated amount for the work required. The
Contractor is directed to provide all labor, material, equipment and supervision required to
perform this PC.

bi The total cost of this contract is increased by_

c¢) The contract completion date (CCD) remains unchanged as a result of this contract action.

f) The Contactor is directed to FAR 33.302, Contract Disputes Act of 1978 and FAR 52.233-1
Disputes (May 2014) if they choose to pursue a claim for additional cost. All other terms and

conditions of this contract remains unchanged.

Modification Code: UNFO

Statement of Work:

PC# 000002 — Unforeseen Conditions

The Government _, Construction Manager) and Contractor (-, Project
Manager for Desbuild Incorporated) conducted negotiations on June 6, 2019 and could not
mutually agreed to a final negotiated amount for the work required. The Contractor shall provide
all labor, material, equipment, coordination, and supervision necessary to perform the following
work in support of PC# 000002, Unforeseen Condition - In accordance with RFT #011, excavate
and dispose of the rubble and concrete in the areas where the wick drains are to be installed. The

Government deems _ to be fair and reasonable to successfully execute this change.

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was increased by _

CLIN 0001

The unit price amount has increased by_
The total cost of this line item has increased by _

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS

Accounting and Appropriation
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Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by

SUBCLIN 000102:
AB: 5773300 3217 320 05321 0 068732 2A 8C0032 AB00C0012790 (CIN
000000000000000000000000000000) was increased by

(End of Summary of Changes)



. 1 CONTRACTID CODE PAGE OF PAGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT J 5 | 3

2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE 4 REQUISITION/PURCHASE REQ NO 5 PROJECTNO (Ifapplicable)
A00007 24-Jul-2019
6 ISSUED BY CODE N40080 7 ADMINISTERED BY (Ifother than item6) CODE |

RESIDENT OFFICER IN CHARGE OF CONTRACTS

NDWANDREWS AIR FORCE BASE BLDG 3198 BOX 47 See Item 6

1SAN D EGO LOOP

ANDREWS AFB MD 20762-5518
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.

DESBU LD INCORPORATED

9B. DATED (SEE ITEM 11)
HYATTSV LLE MD 20781-225

x [ 10A MOD. OF CONTRACT/ORDER NO.

N4008018C0032
10B. DATED (SEEITEM 13)
CODE__09FN7 [EACILITY CODE X | 31-Aug-2018
11. THISITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
D'Ihe above numbered solicitation is amended as set Hrth in Item14 The hour and date specified r receipt of Ofir D is extended, D is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe Hllowing methods:

(a) By conpleting Itens 8 and 15, and retuming copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an ofer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes refrence to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

X |C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-4 CHANGES - FIXED PRICE CONSTRUCTION

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor D is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

Modification Control Number: _

Prepared by:

N40080-18-C-0032, JADOC Sateliite Site, Joint Base Andrew s, Camp Springs, Maryland

Reason Code: DSGN

1. The purpose of this modification is to incorporate PC# 000012 — Install V brating Wire Piezometers (VWP).

2. The contract completion date (CCD) remains unchanged as a result of this contract action.

3. “Contractors Statement of Release” Acceptance of this modification by the contractor constitutes an accord and satisfaction and
represents payment in full for both time and money and for any and all costs, impact effect, and or delays or disruptions arising out of or
incidental to the w ork herein revised. All other terms and conditions remain the same.

Except as provided herein, all terns and conditions ofthe document referenced in Item9A or 10A, as heretofbre changed. remains unchanged and in fall Hrce and efiect
15A. NAME AND TITLE OF SIGNER (Type or print) | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

1/ CONTRACT NG OFFICER

| e
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
29-Jul-2019
(Signature of person authorized to sign)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:
SUMMARY OF CHANGES

The following have been added by full text:

a) The purpose of this modification is to incorporate PC# 000012 — Install Vibrating Wire
Piezometers (VWP) necessary for the successful contract completion.

b) The total cost of this contract was increased by_

¢) The contract completion date (CCD) remains unchanged as a result of this contract action.
d) The acceptance of this modification by the Contractor constitutes an accord and satisfaction

and represents payment in full for both time and money and for any and all costs, impact effect
and for delays in disruptions arising out of, or incidental to, the work as herein revised.

Modification Code: DSGN

Statement of Work:

The Government _ Construction Manager) and Contractor F Project
Manager for Desbuild Incorporated conducted negotiations on June 6, 2019 and mutually agreed
to addg_ for the work associated with this PC. As a result of this negotiated PC#
000012 — Install Vibrating Wire Piezometers (VWP) the Contractor shall: 1) Provide all labor,
materials, equipment, design, coordination, and supervision necessary to install two (2) Vibrating
Wire Piezometers (VWP) in accordance with ADTEK/ Intertek PSI’s Addendum dated 14 May
2019. 2) Location of the VWP’s shall be determined by the Retaining Wall Designer/Engineer.
3) All work shall be in accordance with current contract specifications. Both the Government
and Contractor agreed that there 1s no time associated with the change.

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was increased by_

CLIN 0001

The unit price amount has increased by_
The total cost of this line item has increased by_

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS
Accounting and Appropriation

Summary for the Payment Office
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As a result of this modification, the total funded amount for this document was increased by
SUBCLIN 000102:

AB: 5773300 3217 320 05321 0 068732 2A 8C0032 AB00C0012790 (CIN
000000000000000000000000000000) was increased by

(End of Summary of Changes)



. 1 CONTRACTID CODE PAGE OF PAGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT J 5 | p

2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE 4 REQUISITION/PURCHASE REQ NO 5 PROJECTNO (Ifapplicable)
A00008 12-Aug-2019
6 ISSUED BY CODE N40080 7 ADMINISTERED BY (Ifother than item6) CODE |

RESIDENT OFFICER IN CHARGE OF CONTRACTS

NDWANDREWS AIR FORCE BASE BLDG 3198 BOX 47 See Item 6

1SAN D EGO LOOP

ANDREWS AFB MD 20762-5518
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.

DESBU LD INCORPORATED

9B. DATED (SEE ITEM 11)
HYATTSV LLE MD 20781-225

x [ 10A MOD. OF CONTRACT/ORDER NO.

N4008018C0032
10B. DATED (SEEITEM 13)
CODE__09FN7 [EACILITY CODE X | 31-Aug-2018
11. THISITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
D'Ihe above numbered solicitation is amended as set Hrth in Item14 The hour and date specified r receipt of Ofir D is extended, D is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe Hllowing methods:

(a) By conpleting Itens 8 and 15, and retuming copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an ofer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes refrence to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENT AL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:

X |D. OTHER (Specify type of modification and authority)
FAR 52.217-7 Option for Increased Quantity - Separately Priced Line ltem

E. IMPORTANT: Contractor is not, D is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

Modification Control Number: _

Prepared by:

N40080-18-C-0032, JADOC Sateliite Site, Joint Base Andrew s, Camp Springs, Maryland

Reason Code: PLAN

1. The purpose of this modification is to exercise the options for PC# 000017, Contract Line tem Number 0012, Option ftem 0003, Fixture,
Furniture & Equipment (FF&E) and Handling Administration Rate.

2. The contract completion date (CCD) remains unchanged as a result of this contract action.

3. “Contractors Statement of Release” Acceptance of this modification by the contractor constitutes an accord and satisfaction and
represents payment in full for both time and money and for any and all costs, impact effect, and or delays or disruptions arising out of or
incidental to the w ork herein revised. All other terms and conditions remain the same.

Except as provided herein, all terns and conditions ofthe document referenced in Item9A or 10A, as heretofbre changed. remains unchanged and in fall Hrce and efiect
15A. NAME AND TITLE OF SIGNER (Type or print) | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

1/ CONTRACT NG OFFICER

o o
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16B. 16C. DATE SIGNED
BY 13-Aug-2019
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:
SUMMARY OF CHANGES

The following have been added by full text:

a) The purpose of this modification is to exercise the options for PC# 000017, Contract Line
Item Number 0012, Option Item 0003, Fixture, Furniture & Equipment (FF&E) and
Handling Administration Rate in the amount of

b) The total cost of this contract was increased by

¢) The contract completion date (CCD) remains unchanged as a result of this contract action.
d) As a result of this PC# 000017 the Contractor will provide all labor, parts, materials and
transportation.

e) The acceptance of this modification by the Contractor constitutes an accord and satisfaction

and represents payment in full for both time and money and for any and all costs, impact effect
and for delays in disruptions arising out of, or incidental to, the work as herein revised.

Modification Code: PLAN
STATEMENT WORK:

The Government has received a written request from the Customer to exercise the option for
PC# 000017, Contract Line Item Number 0012, Option Item 0003, Fixture, Furniture &
Equipment (FF&E) and Handling Administration Rate. Both the Government and
Contractor agreed that there 1s no time associated with this change. The Contractor will provide
all labor, parts, materials and transportation to support PC# 000017, Contract Line Item Number
0012, Option Item 0003, Fixture, Furniture & Equipment (FF&E) and Handling Administration
Rate to provide all FF&E requirements in accordance with the Contract Document. The primary
scope references include Drawings AF101, AI131, IF121, and IF122 in the amount of

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was increased by_

CLIN 0001

The unit price amount has increased by_
The total cost of this line item has increased by_

SUBCLIN 000103 is added as follows:
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ITEM  SUPPLIES/SER  QUANTIT  UNIT UNIT PRICE AMOUNT
NO VICES Y
000103
FUND ACRN AC
FFP
Funding Doc. No. 11281448 Customer ACRN: AA
MILSTRIP: 11281448
NET AMT $0.00
ACRN AC 6
CIN: 000000000000000000000000000000
INSPECTION AND ACCEPTANCE
The following Acceptance/Inspection Schedule was added for SUBCLIN 000103:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY

N/A N/A N/A N/A
SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS

Accounting and Appropriation
Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by
SUBCLIN 000103:
Funding on SUBCLIN 000103 is initiated as follows:

ACRN: AC

CIN: 000000000000000000000000000000

Acctng Data: 2192020 254 021001 2D 00000

Increase: -
Total: -

Cost Code: 11281448

(End of Summary of Changes)
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1 CONTRACTID CODE PAGE OF PAGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

J 1] 3

2 AMENDMENT/MODIFICATION NO 3 EFFECTIVEDATE |4 REQUISITION/PURCHASE REQ NO 5 PROJECTNO (Ifapplicable)
A00009 17-Sep-2019
6 ISSUED BY CODE  |N40080 7 ADMINISTERED BY (Ifother than item6) CODE |

RESIDENT OFFICER N CHARGE OF CONTRACTS See It 6

NDW/ANDREWS A R FORCE BASE BLDG 3198 BOX 47 ee lem

1 SAN D EGO LOOP

ANDREWS AFB MD 20762-5518
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.

DESBUILD NCORPORATED

9B. DATED (SEE ITEM 11)
HYATTSVILLE MD 20781-2225

x | 10A. MOD. OF CONTRACT /ORDER NO.
N4008018C0032

10B. DATED (SEE ITEM 13)

CODE__09FN7 |[FACILITY CODE X | 31-Aug-2018
11. THISITEM ONLY APPLIES TO AMENDMENT S OF SOLICITATIONS
D'Ihe above nunbered solicitation is amended as set Prth in Item 14 The hour and date specified fr receipt of Offer D is extended, D is not extended

Offer nust acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe Pllowing methods:

(a) By conpleting Itens 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment. and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIESONLY TO MODIFICATIONS OF CONTRACT SYORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. INITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER ISMODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

X |C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-4 CHANGES - FIXED PRICE CONSTRUCTION

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor D 1s not, 1s required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

Modification Control Number: _
Prepared by:
N40080-18-C-0032, JADOC Satellite Site, Joint Base Andrew s, Camp Springs, Maryland
Reason Code: UNFO/DSGN
1. The purpose of this modification is to incorporate PC 000008, Existing 15KV Conduit & Conductors to remain (UNFO) & PC 000011,
Remove & Replace Existing Sew er Manhole E (DSGN).
2. The contract completion date (CCD) remains unchanged as a result of this contract action.
3. “Contractors Statement of Release” Acceptance of this modification by the contractor constitutes an accord and satisfaction and
represents payment in full for both time and money and for any and all costs, impact effect, and or delays or disruptions arising out of or
incidental to the w ork herein revised. All other terms and conditions remain the same.

Except as provided herein, all terns and conditions ofthe document referenced in Item9A or 10A, as heretofbre changed, remains unchanged and in fiall free and efect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
SNSRI / CONTRACT NG OFFICER
TEL: ! EMAIL:

15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16B 16C. DATE SIGNED
BY 09-Oct-2019

(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 ST ANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:
SUMMARY OF CHANGES

SUMMARY OF CHANGES

The following have been added by full text:

a) The purpose of this modification is to incorporate PC 000008, Exiting 1SKV Conduit &
Conductors to remain (UNFO) & PC 000011, Remove & Replace Existing Sewer Manhole

E (DSGN) necessary for the successful contract completion.

b) The total cost of this contract was increased by—

¢) The contract completion date (CCD) remains unchanged as a result of this contract action.
d) The acceptance of this modification by the Contractor constitutes an accord and satisfaction

and represents payment in full for both time and money and for any and all costs, impact effect
and for delays in disruptions arising out of, or incidental to, the work as herein revised.

Modification Code: UNFO/DSGN
Statement of Work:
PC 000008, Existing 15KV Conduit & Conductors to remain (UNFO)

The Government _ Contracting Officer Authorized Representative) and Contractor
m, Project Manager for Desbuild Incorporated) conducted negotiations on June 6,
2019 based on the Contractor’s proposal dated June 13, 2019 in the amount of - and
mutually agreed to add for the work associated with this PC. As a result of this
negotiated PC 000008, Existing 1SKV Conduit & Conductors to remain the Contractor shall
provide all labor, material, equipment, coordination, and supervision necessary to perform the
following work in accordance with RFI #041, delete the requirement on Drawing ED-101, Note
6 to “Disconnect existing 15KV conduit and conductors from switch and remove existing
conductors in their entirety. Abandon existing conduit in place”. Add the following: 1) The
existing conduit and conductors shall remain in-place; 2) The existing conductors shall be
spliced in the existing manhole and pulled/extended into the relocated switch; 3) All work shall
be in accordance with current contract specifications. Both the Government and Contractor
agreed that there is no time associated with the change.

PC 000011, Remove & Replace Existing Sewer Manhole E (DSGN)

The Govemment_, Contracting Officer Authorized Representative) and Contractor
, Project Manager for Desbuild Incorporated) conducted negotiations on June 6,
2019 based on the Contractor’s proposal dated May 20, 2019 in the amount of q and
mutually agreed to add for the work associated with this PC. As a result of this
negotiated PC 000011, Remove & Replace Existing Sewer Manhole E. the Contractor shall
provide all labor, material, equipment, coordination, and supervision necessary to perform the
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following work in accordance RFI# 049 to remove & replace the existing sewer manhole E with
a traffic rated sewer manhole and delete the original project scope for this manhole. All work
shall be in accordance with current contract specifications. Both the Government and Contractor
agreed that there is no time associated with the change.

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was increased by_
CLIN 0001

The unit price amount has increased b_

The total cost of this line item has increased by _

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS
Accounting and Appropriation
Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by

SUBCLIN 000101:
AA: 5763300 3216 320 05321 0 068732 2A 8C0032 AA00C0127906 (CIN
000000000000000000000000000000) was increased by

(End of Summary of Changes)
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A00011 05-Nov-2019
6 ISSUED BY CODE  |N40080 7 ADMINISTERED BY (Ifother than item6) CODE |
RESIDENT OFFICER IN CHARGE OF CONTRACTS
NDWANDREWS AIR FORCE BASE BLDG 3198 BOX 47 See Item 6
1SAN D EGO LOOP
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8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.

DESBU LD INCORPORATED

9B. DATED (SEE ITEM 11)
HYATTSV LLE MD 20781-225
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N4008018C0032
10B. DATED (SEEITEM 13)
CODE__09FN7 [EACILITY CODE X | 31-Aug-2018
11. THISITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
D'Ihe above numbered solicitation is amended as set Hrth in Item14 The hour and date specified r receipt of Ofir D is extended, D is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe Hllowing methods:

(a) By conpleting Itens 8 and 15, and retuming copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an ofer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes refrence to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT SYORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.
A. THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

X| CONTRACT ORDER NO. IN ITEM 10A.
FAR 52.243-4 CHANGES - FIXED PRICE CONSTRUCTION

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENT AL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, D is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

Modification Control Number: _

Prepared by:

N40080-18-C-0032, JADOC Sateliite Site, Joint Base Andrew s, Camp Springs, Maryland

Reason Code: UNFO

1. The purpose of this modification is to issue a unilaterally definitized change order for multiple Procurement Changes required for the
successful contract completion.

2. The contract completion date (CCD) remains unchanged as a result of this contract action.

3. The contractor is directed to FAR 33.302, Contract Disputes Act of 1978 and FAR 52.233-1 Disputes (May 2014) if they choose to pursue
a claim for additional cost.

Except as provided herein, all terns and conditions ofthe document referenced in Item9A or 10A, as heretofbre changed. remains unchanged and in fall Hrce and efiect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
/ CONTRACT NG OFFICER

16B. 16C. DATE SIGNED
_ 05-Nov-2019
(Signature of person authorized to sign) (Signature of Contracting Officer)

EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243

15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:
SUMMARY OF CHANGES

The following have been added by full text:

a) The purpose of this modification is to issue a unilaterally definitized change order for the
following PCs necessary for the successful contract completion:

* PC-000015 — Undercut and Backfill Unsuitable Soils at Wall #1

* PC-000016 — Undercut and Backfill Unsuitable Soils at three Locations

* PC-000019 — Undercut and Backfill Unsuitable Soils at Wall#2

* PC-000020 — Regrade Stockpile and Provide Drainage

b) The total cost of this contract is increased by—

¢) The contract completion date (CCD) remains unchanged as a result of this contract action.
d) The contractor is directed to FAR 33.302, Contract Disputes Act of 1978 and FAR 52.233-1
Disputes (May 2014) if they choose to pursue a claim for additional cost.

Modification Code: UNFO

Statement of Work:

PC-000015 — Undercut and Backfill Unsuitable Soils at Wall #1 (UNFO)

The Government , Contracting Officer’s Authorized Representative and
Contract Specialist) and C ontractor_, Project Manager, and
Director) for Desbuild Incorporated conducted final negotiations on
October 17, 2019 and could not mutually agreed on the cost for this PC.

SCOPE: The Contractor shall provide all labor, materials, equipment, coordination, and
supervision necessary to perform the following work in support of PC# 000015. IAW the
response to RFI #51, the government agreed with the recommendation of the field

geotechnical engineer to undercut areas where unsuitable soils are uncovered and backfill with a
combination of stone #2, 57, or CR6 as recommended by the onsite Geotech personnel based on
site specific conditions. This change will address unsittable soils at the three locations identified
expeditiously to mitigate additional delays to the project. “All work shall be in accordance with
current specifications”. The Government deems h to be fair and reasonable to
successfully execute this change.

PC-000016 — Undercut and Backfill Unsuitable Soils at three Locations (UNFO)

The Government , Contracting Officer’s Authorized Representative and
Contract Specialist) and Contractor (- Project Manager, and
Director) for Desbuild Incorporated conducted final negotiations on
October 17, 2019 and could not mutually agreed on the cost for this PC.

SCOPE: The Contractor shall provide all labor, materials, equipment, coordination, and
supervision necessary to perform the following work in support of PC# 000016. ITAW RFI# 51,
the government agreed with the recommendation of the field geotechnical engineer to undercut
areas where unsuitable soils are uncovered and backfill with a combination of stone #2, 57, or
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CR6 as recommended by the onsite Geotech personnel based on site-specific conditions. This
will allow the Contractor to proceed instead of waiting for the site to dry out. “All work shall be
in accordance with current specifications”. The Government deems _ to be fair and
reasonable to successfully execute this change.

PC-000019 — Undercut and Backfill Unsuitable Soils at Wall #2 (UNFO)

The Government , Contracting Officer’s Authorized Representative and
Contract Specialist) and Contractor (- Project Manager, and
Director) for Desbuild Incorporated conducted final negotiations on
October 17, 2019 and could not mutually agreed on the cost for this PC.

SCOPE: The Contractor shall provide all labor, materials, equipment, coordination, and
supervision necessary to perform the following work in support of PC# 000019. TAW RFI #51,
the government agreed with the recommendation of the field geotechnical engineer to undercut
areas where unsuitable soils are uncovered and backfill with a combination of stone #2, 57, or
CR6 as recommended by the onsite Geotech personnel based on site-specific conditions. This
will allow the ktr to proceed instead of waiting for the site to dry out. “All work shall be in
accordance with current specifications”. The Government deems to be fair and
reasonable to successfully execute this change.

PC-000020 — Regrade Stockpile and Provide Drainage (UNFO)

The Government , Contracting Officer’s Authorized Representative and
Contract Specialist) and Contractor , Project Manager, and
Director)) for Desbuild Incorporated conducted final negotiations on
October 17, 2019 and could not mutually agreed on the cost for this PC.

SCOPE: The Contractor shall provide all labor, materials, equipment, coordination, and
supervision necessary to perform the following work in support of PC# 000021 and per the RFP
dated August 7, 2019 to: (1) Dispose approximately 8k CY to the south and the rest to the area
north of Wall 1; (2). Overlay rubble material in the above areas with 18" of screened spoils, then
with 4" of topsoil as required per the contract; and (3) Complete clearing of the remainder of the
site provide top soil and seed as required per 32 92. This change was intended limit the disposal
costs for additional rubble and unsuitable soils stockpiled onsite, which the ROICC estimated to
be more costly than the onsite disposal. With only one (1) approach access to the site and the
ongoing imparts of importing fill to complete retaining wall#2, it is was deemed the optimal
course of action to effectively complete the project work. “All work shall be in accordance with
current specifications”. The Government deems - to be fair and reasonable to
successfully execute this change.

SECTION 00010 - SOLICITATION CONTRACT

The total cost of this contract was increased by_

CLIN 0001

The unit price amount has increased by_
The total cost of this line item has increased by_
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SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS
Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by

SUBCLIN 000101:
AA: 57633003216 320 05321 0 068732 2A 8C0032 AA00C0127906 (CIN
000000000000000000000000000000) was increased by

(End of Summary of Changes)
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A00012 12-Nov-2019
6 ISSUED BY CODE  |N40080 7 ADMINISTERED BY (Ifother than item6) CODE |
RESIDENT OFFICER IN CHARGE OF CONTRACTS
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D'Ihe above numbered solicitation is amended as set Hrth in Item14 The hour and date specified r receipt of Ofir D is extended, D is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe Hllowing methods:

(a) By conpleting Itens 8 and 15, and retuming copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
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REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an ofer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes refrence to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

X |C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-4 CHANGES - FIXED PRICE CONSTRUCTION

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor D is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

Modification Control Number: _

Prepared by:

N40080-18-C-0032, JADOC Sateliite Site, Joint Base Andrew s, Camp Springs, Maryland

Reason Code: CREQ

1. The purpose of this modification is to incorporate PC# 000018, JADOC De-Scope Modification.

2. The contract completion date (CCD) remains unchanged as a result of this contract action.

3. “Contractors Statement of Release” Acceptance of this modification by the contractor constitutes an accord and satisfaction and
represents payment in full for both time and money and for any and all costs, impact effect, and or delays or disruptions arising out of or
incidental to the w ork herein revised. All other terms and conditions remain the same.

Except as provided herein, all terns and conditions ofthe document referenced in Item9A or 10A, as heretofbre changed. remains unchanged and in fall Hrce and efiect
15A. NAME AND TITLE OF SIGNER (Type or print) | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

/ CONTRACT NG OFFICER

= o

15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 1 16C. DATE SIGNED
_ 14-Nov-2019

(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:
SUMMARY OF CHANGES

The following have been added by full text:

a) The purpose of this modification is to incorporate PC# 000018, JADOC De-Scope
Modification necessary for the successful contract completion.

b) The total cost of this contract is decreased by—

c¢) The contract completion date (CCD) remains unchanged as a result of this contract action.
d) The acceptance of this modification by the Contractor constitutes an accord and satisfaction

and represents payment in full for both time and money and for any and all costs, impact effect
and for delays in disruptions arising out of, or incidental to, the work as herein revised.

Modification Code: CREQ
Statement of Work:

PC# 000018, JADOC De-Scope Modification

The Government

, Contracting Officer’s Authorized Representative and

, Contract Specialist) and Contractor , Project Manager, and
Director) for Desbuild Incorporated conducted final negotiations on
October 17, 2019 and mutually agreed to deduct for the work associated with this
PC. As aresult of this negotiated PC# 000018 the Contractor shall provide all labor, material,
equipment, coordination, and supervision necessary to complete: 1) Modify the vapor barrier
testing for the Ops bldg. to a requirement for visual inspection certified by a professional
engineer. 2) Modify the Security System package to delete eight (8) security poles; and 3)
Change the Blast Windows requirement from operable to non-operable windows. All work shall
be in accordance with current contract specifications. Both the Government and Contractor
agreed that there i1s no time associated with the change.

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was decreased by_

CLIN 0001

The unit price amount has decreased by_
The total cost of this line item has decreased by_
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SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS
Accounting and Appropriation
Summary for the Payment Office

As a result of this modification, the total funded amount for this document was decreased by

SUBCLIN 000101:
AA: 57633003216 320 05321 0 068732 2A 8C0032 AA00C0127906 (CIN
000000000000000000000000000000) was decreased by

(End of Summary of Changes)
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Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe Hllowing methods:

(a) By conpleting Itens 8 and 15, and retuming copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an ofer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes refrence to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT SYORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.
A. THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

X| CONTRACT ORDER NO. IN ITEM 10A.
FAR 52.243-4 CHANGES - FIXED PRICE CONSTRUCTION

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENT AL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, D is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

Modification Control Number: _

Prepared by:

N40080-18-C-0032, JADOC Sateliite Site, Joint Base Andrew s, Camp Springs, Maryland

Reason Code: DSGN

1. The purpose of this modification is to issue a unilaterally definitized change order to support PC# 000021 — De-scope 15 Ton HVAC to 6.5 Ton.
2. The contract completion date (CCD) remains unchanged as a result of this contract action at October 30, 2019.

3. The contractor is directed to FAR 33.302, Contract Disputes Act of 1978 and FAR 52.233-1 Disputes (May 2014) if they choose to pursue

a claimfor additional cost.

Except as provided herein, all terns and conditions ofthe document referenced in Item9A or 10A, as heretofbre changed. remains unchanged and in fall Hrce and efiect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
/ CONTRACT NG OFFICER

EMA
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16C. DATE SIGNED
28-Feb-2020
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:
SUMMARY OF CHANGES

The following have been added by full text:

a) This modification is issued as a unilateral definitized change order for PC# 000021 — De-
scope 15 Ton HVAC to 6.5 Ton to successfully execute this contract. The Government and
Desbuild Incorporated were unable to reach a final negotiated amount for the work required.
The Contractor is directed to provide all labor, material, equipment and supervision required to
perform this PC.

bi The total cost of this contract is increased by_

c¢) The contract completion date (CCD) remains unchanged as a result of this contract action at
October 30, 2019.

f) The Contactor is directed to FAR 33.302, Contract Disputes Act of 1978 and FAR 52.233-1
Disputes (May 2014) if they choose to pursue a claim for additional cost. All other terms and
conditions of this contract remains unchanged.

Modification Code: DSGN
Statement of Work:

PC# 000021 — De-scope 15 Ton HVAC to 6.5 Ton:

The Government , Construction Manager) and Contractor_, Project
Manager for Desbuild Incorporated) conducted negotiations on October 8, 2019 and mutually
agreed to add for the work associated with this PC. However, the Contractor refused
to sign the modification stating they needed additional time and money. As a result of this
negotiated PC# 000021 — De-scope 15 Ton HVAC to 6.5 Ton, Per LEAN RFP PC# 000021
dated August 13, 2019, the Contractor is directed to provide all labor, material, equipment,
coordination, and supervision necessary to complete the following requirements 1) Delete
Liebert DC System - 15-Ton HVAC unit with footprint of 35”x98” 2) Add Liebert PDX System-
5 ton Split System — PX-018 with footprint of 34°x34” 3) See attached Drawing for additional
info on the Liebert PDX System 4) Additional info can be found at: https://www.vertiv.com/en-
us/products-catalog/thermal-management/room-cooling/liebert-pdx-compact-dx-cooling-system-
11-29kw/ 5) All work shall be in accordance with current contract specifications. The contract
completion date will remain unchanged at October 30, 2019.

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was increased by _

CLIN 0001
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SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS

Accounting and Appropriation
Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by

SUBCLIN 000101:
AA: 57633003216 320 05321 0 068732 2A 8C0032 AA00C0127906 (CIN
000000000000000000000000000000) was increased by

(End of Summary of Changes)
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SOLICITATION

NOTE: In sealed hid solicitations "offer" and "offeror' mean "bid" and "bidder”.
10. THE GOVERNVENT REQUIRES PFERFORMANCE OF THE WORK DESCRIBED IN THESE DOCIUAVENTS (Title, identifying no., date):

N40080-17-R-4931-P3001 New Operations Facility for Jeint Air Defense Operations Center (JADOC), Joint Base Andrew s, Carrp Springs, MD
Compatition Requirement: 100% Small Business Set Aside
Source Selection Process: Best Value Low est Price Technically Acceptabie (LPTA)

North American Industry Classification System (NAICS) Code is 236220 w ith a size standard of $36.5M
Cantract Type: Firm Fixed Price

The nunber of proposals to be evaluated for technical acceptable, shall be limited to the three (3) low est prices offerors. If no proposal are
found to be technically acceptabie w ith the first group of propesalss, then the process described w il be conducted again as many times as
necessary, until such time as the Government identifies technically acceptable proposals.

11. The Contractor shall begin performance within __15__ calendar days and conplete it within __380 __ calendar days after receiving
X|award, D notice tc proceed. This performance period is mandatory, D negotiable.  (See 7

12 A, THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 12B. CALENDARDAYS
(If *YES, " indicate within how many calendar days afler award in item 128.}
15

[X]ves [Jno
13. ADDIMONAL SOLICITATION REQUIREIVENTS:
A. Sealed offers in original and ___3 copies to perfarm the w ork required are due at the place specified in kem8by _ 0200 PM  hour)
local time_08Sep 2017 (dfate). I this is a sealed bid solicitation, offers must be publicly opened at that time. Sealed envelopes conlaining offers
shall be marked to show the offerar’s name and address, the solicitation number, and the date and time offers are due.
B. Anoffer guarantee [X]is, [ ]is notrequired.
C. All offers are subject to the (1) w ork requirementis, and (2) other provisions and clauses incorporated in the salicitation in full text or by reference.
D. Offers providing less than __50 _ calendar days for Government acceptance after the date offers are due w il not be considered and will be rejected.

NSN 7540-01-155-3212 144211 STANDARD FORM 1442 (REV. 4-85)
Prascribed by GSA
FAR (48 CFR) 53236-1{e)






SOLICITATION, OFFER, AND AWARD (Continued)
(Consiruction, Alteration, or Repair)

OFFER (M ust be fully compieted by offeror)

14. NAME AND ADDRESS OF OFFEROR  (include ZIP Code) 15. TELEPHONE NO.  (inciude area code)
DESBUILD INCORFORATED

4744 BALTIMORE AVE 16. REVITTANCEADDRESS  (/nclude only if different than item 14)
HYATTSVILLE MD 20781-2225
See Item 14
CODE FACLITY CODE
QSFN7

17. The offeror agrees to perfarm the w ork required at the prices specified below in strict accordance w ith the terms of this salicitation, if this offer is
accepted by the Government in w riling w ithin calendar days after the date offers aredue.  (insert any number equal to or grealer than
the minimum requirements stated in ltem 13D. Failure to insert any number means the offeror accepts the minimum in ltem 13D.)

AMOUNTS SEE SCHEDULE OF FRICES

18. The offerar agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDVENTS
(The offerar acknowledges receipt of amendmenis to the solicitation — give nunber and date of each)

AMENDVENT NO

DATE

20A. NAME AND TITLE OF PERSON AUTHORZED TO SIGN 208. SIGNA 20C. OFFERDATE

o= e o QR v o

AWARD (To ba completed by G|

21. [TEMS ACCEPTED:

SEE SCHEDULE

22. AMOUNT 23, ACCOUNTING AND APPROPRIATION DATA
See Schedule

24, SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM 25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO
(4 copies unless otherwisa specitied) |:| 10 U.S.C. 2304(c) DM US.C. 253(c)
26. ADMNISTERED BY CODE | N40080 27. PAYMENT WLLL BE MADE BY cooe | "Nea732
RESIDENT OFFICER IN CHARGE OF CONTRACTS DEFENSE FINANCE AND ACCOUNTING SERVICE
NDWANDREWS AIR FORCE BASE BLDG 3188 BOX 47 ATTN ACCQUNTS PAYABLE
1 SAN DIEGO LOOP CODE JAQAAA ROOM 1441
ANDREWS AFB MD 20762-5518 1240E. 9THST
CLEVELAND OH 44189-2055

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

El 28. NEGOTIATED AGREEMENT (Contractor is required to sign this D 29, AWARD (Contractor is not requirsd to sign this document }

docurent and retumn copies to issuing office.) Contracior agrees Your of fer on this solicitation, is hareby accepied as (o the itams listed. This award con-
to furnish and deliver all items or perform all work, requisitions identified summates the contract, which cansists of (a) the Gavemment solicitation and

on this form and any continuation sheets for the consideration stated in this your offer, and (b) this contract award. No further contractual document is

coniract Tha rights and obligations aof the parlias to this contract shall be necessary.

governed by (a) this contract award, (b) the soficitalian, and (c} the clauses,

reprasantations, cetifications, and specifications or incorporated by refer-

ence in or attached to this coniract.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORZED 31A, NAME OF CONTRACTING OFFICER (Type or print)

TO SIGN (Type orpn‘nf) . / Contracting Officer
Divectsy

0\1 l\’ZD\S" ::s.umms*rATesorAm

31C. AWARD DATE
31-Aug-2018

STANDARD FORM 1442 BACK (REV. 4-85)
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Section 00010 - Solicitation Contract Form

ITEM NO
0001

ITEM NO
000101

SUPPLIES/SERVICES QUANTITY UNIT
l Each
BASE BID #1

FFP
Relocate JADOC Satellite Site Basis of Bid For Item 0001 shall be the entire work

complete in accordance with the drawings and specifications. Earthwork for this
item only includes the grading of the existing soil at the project site.This item
excludes the work indicated in Items 0002 through 0012.

FOB: Destination

SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE AMOUNT
$0.00

FUND ACRN AA

FFP

Funding Doc. No. FY 16 321 ADA Customer ACRN:

MILSTRIP: FY16 321 ADA

NET AMT $0.00

CIN: 000000000000000000000000000000






ITEM NO
000102

ITEM NO
0002

SUPPLIES/SERVICES  QUANTITY UNIT

FUND ACRN AB

FFP

Funding Doc. No. FY 17 321 ADB Customer ACRN:
MILSTRIP: FY17 321 ADB

ACRN AB
CIN: 000000000000000000000000000000

SUPPLIES/SERVICES QUANTITY UNIT
| Each

Base Bid #2

FFP

Basis of Bid for the design and installation of the modular retaining wall complete

UNIT PRICE

NET AMT

UNIT PRICE

in accordance with the drawings and specifications. Work includes site

improvements for retaining walls which includes concrete stair wall, concrete ramp
wall, wall Footing-concrete, MSE retaining walls and compacted stone MSE wall

footing.

FOB: Destination

NET AMT

N4008018C0032
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AMOUNT
$0.00

$0.00

AMOUNT







ITEMNO
0005

ITEM NO
0006

SUPPLIES/SERVICES  QUANTITY
i

BASE BID #5
FFP

Construction of the Control Facility complete in accordance with the drawings and
specifications. Work includes the construction of the control facility, substructure
(foundation), exterior and interior construction, interior finishes and superstructure

{roof construction).

FOB: Destination

SUPPLIES/SERVICES  QUANTITY
|

BASE BID #6
FFP

UNIT
Each

UNIT
Each

UNIT PRICE

NET AMT

UNIT PRICE

: Construction of the asset pad complete in accordance with the drawings and

specifications, Work includes site improvements for concrete ramps, concrete
asset pad, concrete paved ditch at top of retaining wall at pad, rip-rap at end of
concrete paved ditch and site development for fencing — (48-inches tall chain link

fence at asset pad and retaining wall).
FOB: Destination

NET AMT

N4008018C0032
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AMOUNT

AMOUNT
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ITEMNO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0009 | Each
BASE BID #9
FFP

Demolition of the existing JADOC facility in accordance with the drawings and
specifications. Work includes site demolition of the existing JADOC ~ dump truck

to tandfill, dump fees and demolish building down to slab.

FOB: Destination

ITEMNO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0010 | Each
EXERCISED  Bid Option #1:
OPTION FFP
Provide unit pricing for re-paving Louisiana Ave. Reference specification section:
321000

FOB: Destination







0007 N/A N/A
0008 N/A N/A
0009 N/A N/A
0010  N/A N/A
0011  N/A N/A
0012 N/A N/A
DELIVERY INFORMATION

CLIN  DELIVERY DATE QUANTITY
0001  15-SEP-2019 I

000101 N/A N/A

000102 N/A N/A

0002 15-SEP-2019 I

0003  15-SEP-2019 1

0004 15-SEP-2019 |

0005 15-SEP-2019 1

0006  15-SEP-2019 |

0007 15-SEP-2019 1

N4008018C0032
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N/A Government
N/A Govemment
N/A Govermnment
N/A Government
N/A Government
N/A Government

SHIP TO ADDRESS DODAAC/

CAGE

RESIDENT OFFICER IN CHARGE OF N40080

CONTRACTS

JOHN DENTON

NDW/ANDREWS AIR FORCE BASE BLDG

3198 BOX 47

I SAN DIEGO LOOP

ANDREWS AFB MD 20762-5518

(301) 394-2587

FOB: Destination

N/A N/A

N/A N/A

RESIDENT OFFICER IN CHARGE OF N40080

CONTRACTS

JOHN DENTON

NDW/ANDREWS AIR FORCE BASE BLDG

3198 BOX 47

1 SAN DIEGO LOOP

ANDREWS AFB MD 20762-5518

(301) 394-2587

FOB: Destination

(SAME AS PREVIQUS LOCATION) N40080

FOB: Destination

(SAME AS PREVIOUS LOCATION) N40080

FOB: Destination

(SAME AS PREVIOUS LOCATION) N40080

FOB: Destination

{SAME AS PREVIOUS LOCATION) N40080

FOB: Destination

(SAME AS PREVIOUS LOCATION) N40080

FOB: Destination
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Section 00700 - Contract Clauses

CLAUSES INCORPORATED BY REFERENCE

52.202-1 Definitions NOV 2013

52.203-3 Gratuities APR 1984

52.203-5 Covenant Against Contingent Fees MAY 2014

52.203-6 Restrictions On Subcontractor Sales To The Government SEP 2006

52.203-7 Anti-Kickback Procedures MAY 2014

52.203-8 Cancellation, Rescission, and Recovery of Funds for [llegal orMAY 2014
Improper Activity

52.203-10 Price Or Fee Adjustment For Illegal Or Improper Activity ~ MAY 2014

52.203-12 Limitation On Payments To Influence Certain Federal OCT 2010
Transactions

52.203-13 Contractor Code of Business Ethics and Conduct OCT 2015

52.203-14 Display of Hotline Poster(s) OCT 2015

52.203-17 Contractor Employee Whistleblower Rights and Requirement APR 2014
To Inform Employees of Whistieblower Rights

52.204-2 Ale 1l Security Requirements (Aug 1996) - Alternate {l APR 1984

52.204-4 Printed or Copied Double-Sided on Postconsumer Fiber MAY 2011
Content Paper

52.204-5 Women-Owned Business (Other Than Small Business) OCT 2014

52.204-9 Personal Identity Verification of Contractor Personnel JAN 2011

52.204-10 Reporting Executive Compensation and First-Tier OCT 2016
Subcontract Awards

52.204-13 System for Award Management Maintenance OCT 2016

52.204-16 Commercial and Government Entity Code Reporting JUL 2016

52.204-17 Ownership or Control of Offeror JUL 2016

52.204-18 Commercial and Government Entity Code Maintenance JUL 2016

52.204-19 Incorporation by Reference of Representations and DEC2014
Certifications.

52.207-1 Notice Of Standard Competition MAY 2006

52.207-2 Notice Of Streamlined Competition MAY 2006

52.207-3 Right of First Refusal of Employment MAY 2006

52.209-2 Prohibition on Contracting with Inverted Domestic NOV 2015
Corporations--Representation

52.209-5 Certification Regarding Responsibility Matters OCT 2015

52.209-6 Protecting the Government's Interest When Subcontracting  OCT 20135
With Contractors Debarred, Suspended, or Proposed for
Debarment

52.209-9 Updates of Publicly Available Information Regarding JUL 2013
Responsibility Matters

52.209-10 Prohibition on Contracting With Inverted Domestic NOV 2015
Corporations

52.210-1 Market Research APR 2011

52.211-10 Commencement, Prosecution, and Completion of Work APR 1984

52.211-10 Alt§ Commencement, Prosecution, and Completion of Work (Apr APR 1984
1984) - Alternate |

52.211-13 Time Extensions SEP 2000

52.211-14 Notice Of Priority Rating For National Defense, Emergency APR 2008
Preparedness, and Energy Program Use

52.211-15 Defense Priority And Allocation Requirements APR 2008

52.211-18 Variation in Estimated Quantity APR 1984






52.225-25

52.227-1

52,2274
52.227-17
52.227-23
52.228-1
52.228-2
52.228-5
52.228-11
52.228-12
52.228-14
52.228-15
52.229-3
52.232-5
52.232-17
52.232-18
52.232-23
52.232-23 Altl
52.232-27
52.232-33

52.232-39
52.232-40

52.233-1
52.233-1 Alt ]
52.233-3
522334
52.236-1
52.236-2
52.236-3
52.2364
52.236-5
52.236-6
52.236-7
52.236-8
52.236-9

52.236-10
52.236-11
52.236-12
52.236-13
52.236-15
52.236-17
52.236-21
52.236-26
52.236-27
52.236-27 Alt 1
52.236-28
52.242-13
52.242-14

Prohibition on Contracting with Entities Engaging in Certain OCT 2015

Activities or Transactions Relating to Iran-- Representation
and Certifications.

Authorization and Consent

Notice And Assistance Regarding Patent And Copyright
Infringement

Patent indemnity-Construction Contracts

Rights [n Data-Special Works

Rights to Proposal Data (Technical)

Bid Guarantee

Additional Bond Security

Insurance - Work On A Government Installation
Pledges Of Assets

Prospective Subcontractor Requests for Bonds
Irrevocable Letter of Credit

Performance and Payment Bonds--Construction
Federal, State And Local Taxes

Payments under Fixed-Price Construction Contracts
Interest

Availability Of Funds

Assignment Of Claims

Assignment of Claims (May 2014) - Alternate |
Prompt Payment for Construction Contracts
Payment by Electronic Funds Transfer--System for Award
Management

Unenforceability of Unauthorized Obligations
Providing Accelerated Payments to Small Business
Subcontractors

Disputes

Disputes {(May 2014) - Alternate [

Protest After Award

Applicable Law for Breach of Contract Claim
Performance of Work by the Contractor

Differing Site Conditions

Site Investigation and Conditions Affecting the Work
Physical Data

Material and Workmanship

Superintendence by the Contractor

Permits and Responsibilities

Other Contracts

Protection of Existing Vegetation, Structures, Equipment,
Utilities, and Improvements

Operations and Storage Areas

Use and Possession Prior to Completion

Cleaning Up

Accident Prevention

Schedules for Construction Contracts

Layout of Work

Specifications and Drawings for Construction
Preconstruction Conference

Site Visit (Construction)

Site Visit (Construction) (Feb 1993) - Alternate |
Preparation of Proposals--Construction

Bankruptcy

Suspension of Work

DEC 2007
DEC 2007

DEC 2007
DEC 2007
JUN 1987
SEP 1996
OCT 1997
JAN 1997
JAN 2012
MAY 2014
NOV 2014
OCT 2010
FEB 2013
MAY 2014
MAY 2014
APR 1984
MAY 2014
APR 1984
JAN 2017
JUL 2013

JUN 2013
DEC 2013

MAY 2014
DEC 1991
AUG 1996
OCT 2004
APR 1984
APR 1984
APR 1984
APR 1984
APR 1984
APR 1984
NOV 1991
APR 1984
APR 1984

APR 1984
APR 1984
APR 1984
NOV 1991
APR 1984
APR 1984
FEB 1997
FEB 1995
FEB 1995
FEB 1995
OCT 1997
JUL 1995
APR 1984
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252.236-7000 Modification Proposals-Price Breakdown DEC 1991
252.236-7001 Contract Drawings, and Specifications AUG 2000
252.236-7002 Obstruction of Navigable Waterways DEC 1991
252.243-7001 Pricing Of Contract Modifications DEC 1991
252.243-7002 Requests for Equitable Adjustment DEC 2012
252.244-7001 Contractor Purchasing System Administration MAY 2014
252.246-7001 Alt1 Warranty Of Data (Mar 2014) - Alternate | MAR 2014
252.247-7022 Representation Of Extent Of Transportation Of Supplies By AUG 1992
Sea
252.247-7023 Transportation of Supplies by Sea APR 2014

CLAUSES INCORPORATED BY FULL TEXT

52.204-7 SYSTEM FOR AWARD MANAGEMENT (OCT 2016)
(a) Definitions. As used in this provision--

Electronic Funds Transfer (EFT) indicator means a four-character suffix to the unique entity identifier. The suffix is
assigned at the discretion of the commercial, nonprofit, or Government entity to establish additional System for
Award Management records for identifying alternative EFT accounts (see subpart 32.11) for the same entity.

Registered in the System for Award Management (SAM) database means that--

(1) The Offeror has entered all mandatory information, including the unique entity identifier and the EFT indicator,
if applicable, the Commercial and Government Entity (CAGE) code, as well as data required by the Federal Funding
Accountability and Transparency Act of 2006 (see subpart 4.14) into the SAM database;

(2) The offeror has completed the Core, Assertions, and Representations and Certifications, and Points of Contact
sections of the registration in the SAM database;

(3) The Government has validated all mandatory data fields, to include validation of the Taxpayer Identification
Number (TIN) with the Internal Revenue Service (IRS). The offeror will be required to
provide consent for TIN validation to the Government as a part of the SAM registration process; and

(4) The Govermnment has marked the record " Active".

Unique entity identifier means a number or other identifier used to identify a specific commercial, nonprofit, or
Government entity. See v v w sam.cov for the designated entity for establishing unique
entity identifiers.

(b)(1) By submission of an offer, the Offeror acknowledges the requirement that a prospective awardee shall be
registered in the SAM database prior to award, during performance, and through final payment of any contract, basic
agreement, basic ordering agreement, or blanket purchasing agreement resulting from this solicitation.

(2) The Offeror shall enter, in the block with its name and address on the cover page of its offer, the annotation
“"Unique Entity Identifier" followed by the unique entity identifier that identifies the Offeror's name and address
exactly as stated in the offer. The Offeror also shall enter its EFT indicator, if

applicable. The unique entity identifier will be used by the Contracting Officer to verify that the Offeror is registered
in the SAM database.
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{ ) Paragraph (d) applies.

( ) Paragraph (d) does not apply and the offeror has completed the individual representations and certifications
in the solicitation.

(c) (1) The following representations or certifications in SAM are applicable to this solicitation as indicated:

(i) 52.203-2, Certificate of Independent Price Determination. This provision applies to solicitations when a firm-
fixed-price contract or fixed-price contract with economic price adjustment is contemplated, unless—

(A) The acquisition is to be made under the simplified acquisition procedures in Part 13;
(B) The solicitation is a request for technical proposals under two-step sealed bidding procedures; or
(C) The solicitation is for utility services for which rates are set by law or regulation.

(i1) 52.203-11, Centification and Disclosure Regarding Payments to Influence Certain Federal Transactions. This
provision applies to solicitations expected to exceed $150,000.

(iii) 52.203-18, Prohibition on Contracting with Entities that Require Certain Internal Confidentiality Agreements or
Statements--Representation. This provision applies to all solicitations.

(iv) 52.204-3, Taxpayer Identification. This provision applies to solicitations that do not include the provision at
52.204-7, System for Award Management.

(v) 52.204-5, Women-Owned Business (Other Than Small Business). This provision applies to solicitations that—
(A) Are not set aside for small business concerns;

(B) Exceed the simplified acquisition threshold; and

(C) Are for contracts that will be performed in the United States or its outlying areas.

(vi) 52.209-2; Prohibition on Contracting with Inverted Domestic Corporations--Representation.

(vii) 52.209-5; Certification Regarding Responsibility Matters, This provision applies to solicitations where the
contract value is expected to exceed the simplified acquisition threshold.

(viii) 52.209-11, Representation by Corporations Regarding elinquent Tax Liability or a Felony Conviction under
any Federal Law. This provision applies to all solicitations.

(ix) 52.214-14, Place of Performance--Sealed Bidding. This provision applies to invitations for bids except those in
which the place of performance is specified by the Government.

(x) 52.215-6, Place of Performance. This provision applies to solicitations unless the place of performance is
specified by the Government.

(xi) 52.219-1, Small Business Program Representations (Basic & Alternate ). This provision applies to solicitations
when the contract will be performed in the United States or its outlying areas.

(A) The basic provision applies when the solicitations are issued by other than DoD, NASA, and the Coast Guard.
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{xxiii) 52.225-20, Prohibition on Conducting Restricted Business Operations in Sudan--Certification. This provision
applies to all solicitations.

(xxiv) 52.225-25, Prohibition on Contracting with Entities Engaging in Certain Activities or Transactions Relating
to Iran—Representation and Certification. This provision applies to all solicitations.

(xxv) 52.226-2, Historically Black College or University and Minority Institution Representation. This provision
applies to solicitations for research, studies, supplies, or services of the type normally acquired from higher
educational institutions.

(2) The following representations or certifications are applicable as indicated by the Contracting Officer:
[Contracting Officer check as appropriate.]

(i) 52.204-17, Ownership or Control of Offeror.

(ii) 52.204-20, Predecessor of Offeror.

(iv) 52.222-48, Exemption from Application of the Service Contract Labor Standards to Contracts for
Maintenance, Calibration, or Repair of Certain Equipment--Certification.

(v} 52.222-52 Exemption from Application of the Service Contract Labor Standards to Contracts for Certain
Services--Certification.

(vi) 52.223-9, with its Alternate I, Estimate of Percentage of Recovered Material Content for EPA-
Designated Products (Alternate [ only).

{vii) 52.227-6, Royalty Information.
{A) Basic.
(B) Alternate 1.

(viii) 52.227-15, Representation of Limited Rights Data and Restricted Computer Software.

(d) The offeror has completed the annual representations and certifications electronically via the SAM website
accessed through hirps: www acquisition.goy, After reviewing the SAM database information, the offeror verifies
by submission of the offer that the representations and certifications currently posted electronically that apply to this
solicitation as indicated in paragraph (c) of this provision have been entered or updated within the last 12 months,
are current, accurate, complete, and applicable to this solicitation (including the business size standard applicable to
the NAICS code referenced for this solicitation), as of the date of this offer and are incorporated in this offer by
reference (see FAR 4.1201); except for the changes identified below [offeror to insert changes, identifying change
by clause number, title, date]. These amended representation(s) and/or certification(s) are also incorporated in this
offer and are current, accurate, and complete as of the date of this offer.

FAR Clause Title Date Change
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(iv) In a criminal, civil, or administrative proceeding, a disposition of the matter by consent or compromise with an
acknowledgment of fault by the Contractor if the proceeding could have led to any of the outcomes specified in
paragraphs (c)(1)(i), (c)(1)(ii), or (c)(1)(iii) of this provision.

(2) If the offeror has been involved in the last five years in any of the occurrences listed in (c)(1) of this provision,
whether the offeror has provided the requested information with regard to each occurrence.

(d) The offeror shall post the information in paragraphs {c)(1)(i) through (c)(1)(iv) of this provision in FAPIIS as
required through maintaining an active registration in the System for Award Management database via
https: www . acquisition.eov (see 52.204-7).

(End of provision)

52.209-11 REPRESENTATION BY CORPORATIONS REGARDING DELINQUENT TAX LIABILITY OR A
FELONY CONVICTION UNDER ANY FEDERAL LAW (FEB 2016)

(a) As required by sections 744 and 745 of Division £ of the Consolidated and Further Continuing Appropriations
Act, 2015 (Pub. L. 113-235), and similar provisions, if contained in subsequent appropriations acts, the Government
will not enter into a contract with any corporation that—

(1) Has any unpaid Federal tax liability that has been assessed, for which all judicial and administrative remedies
have been exhausted or have lapsed, and that is not being paid in a timely manner pursuant to an agreement with the
authority responsible for collecting the tax liability, where the awarding agency is aware of the unpaid tax liability,
unless an agency has considered suspension or debarment of the corporation and made a determination that
suspension or debarment is not necessary to protect the interests of the Government; or

(2) Was convicted of a felony criminal violation under any Federal law within the preceding 24 months, where the
awarding agency is aware of the conviction, unless an agency has considered suspension or debarment of the
corporation and made a determination that this action is not necessary to protect the interests of the Government.
(b) The Offeror represents that--

(N Itis[ ]is not [ ] a corporation that has any unpaid Federal tax liability that has been assessed, for
which all judicial and administrative remedies have been exhausted or have lapsed, and that is not being paid in a
timely manner pursuant to an agreement with the authority responsible for collecting the tax liability; and

X Itis [ Jisnotf 1 a corporation that was convicted of a felony criminal violation under a Federal law

within the preceding 24 months.

(End of provision)

CLAUSES INCORPORATED BY FULL TEXT

52.211-10  COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)

The Contractor shall be required to (a) commence work under this contract within 15calendar days after the date the
Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the entire work ready
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in paper media in sealed envelopes or packages (i) addressed to the office specified in the solicitation, and (ii)
showing the time and date specified for receipt, the solicitation number, and the name and address of the offeror.
Offerors using commercial carriers should ensure that the proposal is marked on the outermost wrapper with the
information in paragraphs (c)(1)(i) and {c)(1){ii} of this provision.

(2) The first page of the proposal must show—
(i) The solicitation number;
(ti) The name, address, and telephone and facsimile numbers of the offeror (and electronic address if available);

(iii) A statement specifying the exient of agreement with al! terms, conditions, and provisions included in the
solicitation and agreement to furnish any or all items upon which prices are offered at the price set opposite each
item;

(iv) Names, titles, and telephone and facsimile numbers (and electronic addresses if available) of persons authorized
to negotiate on the offeror’s behalf with the Government in connection with this solicitation; and

(v} Name, title, and signature of person authorized to sign the proposal. Proposals signed by an agent shall be
accompanied by evidence of that agent’s authority, unless that evidence has been previously fumnished to the issuing
office.

(3) Submission, modification, or revision, of proposals.

(i) Offerors are responsible for submitting proposals, and any modifications, or revisions, so as to reach the
Government office designated in the solicitation by the time specified in the solicitation. If no time is specified in
the solicitation, the time for receipt is 4:30 p.m., local time, for the designated Government office on the date that
proposal or revision is due.

(fiX(A) Any proposal, modification, or revision received at the Government office designated in the solicitation after
the exact time specified for receipt of offers is “late” and will not be considered unless it is received before award is
made, the Contracting Officer determines that accepting the late offer would not unduly delay the acquisition; and--

(1) If it was transmitted through an electronic commerce method authorized by the solicitation, it was received at the
initial point of entry to the Government infrastructure not later than 5:00 p.m. one working day prior to the date
specified for receipt of proposals; or

(2) There is acceptable evidence to establish that it was received at the Government installation designated for
receipt of offers and was under the Government's control prior to the time set for receipt of offers; or

(3) It is the only proposal received.

(B) However, a late modification of an otherwise successful proposal that makes its terms more favorable to the
Government, will be considered at any time it is received and may be accepted.

(i) Acceptable evidence to establish the time of receipt at the Government installation includes the time/date stamp
of that installation on the proposal wrapper, other documentary evidence of receipt maintained by the installation, or
oral testimony or statements of Government personnel.

(iv) If an emergency or unanticipated event interrupts normal Government processes so that proposals cannot be
received at the office designated for receipt of proposals by the exact time specified in the solicitation, and urgent
Govermnment requirements preclude amendment of the solicitation, the time specified for receipt of proposals will be
deemed to be extended to the same time of day specified in the solicitation on the first work day on which normal
Government processes resume.
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number that will permit an efficient competition among the most highly rated proposals.

(5) The Government reserves the right to make an award on any item for a quantity less than the quantity offered, at
the unit cost or prices offered, unless the offeror specifies otherwise in the

proposal.

(6) The Government reserves the right to make multiple awards if, after considering the additional administrative
costs, it is in the Government's best interest to do so.

(7) Exchanges with offerors after receipt of a proposal do not constitute a rejection or counteroffer by the
Government.

(8) The Government may determine that a proposal is unacceptable if the prices proposed are materiaily unbalanced
between line items or subline items. Unbalanced pricing exists when, despite an acceptable total evaluated price, the
price of one or more line items is significantly overstated or understated as indicated by the application of cost or
price analysis techniques. A proposal may be rejected if the Contracting Officer determines that the lack of balance
poses an unacceptable risk to the Government.

(9) If a cost realism analysis is performed, cost realism may be considered by the source selection authority in
evaluating performance or schedule risk.

(10) A written award or acceptance of proposal mailed or otherwise furnished to the successful offeror within the
time specified in the proposal shall result in a binding contract without further action by either party.

(11) 1f a post-award debriefing is given to requesting offerors, the Government shall disclose the following
information, if applicable:

(i) The agency's evaluation of the significant weak or deficient factors in the debriefed offeror's offer.

(ii) The overall evaluated cost or price and technical rating of the successful and the debriefed offeror and past
performance information on the debriefed offeror.

(iii) The overall ranking of all offerors, when any ranking was developed by the agency during source selection.
(iv) A summary of the rationale for award.
(v) For acquisitions of commercial items, the make and model of the item to be delivered by the successful offeror.

(vi) Reasonable responses to relevant questions posed by the debriefed offeror as to whether source-selection
procedures set forth in the solicitation, applicable regulations, and other applicable authorities were followed by the

agency.

{End of provision)

CLAUSES INCORPORATED BY FULL TEXT

52.216-1 TYPE OF CONTRACT (APR 1984)

The Government contemplates award of a FIRM FIXED PRICE contract resulting from this solicitation.

(End of provision)
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(ii) Each individual claiming economic disadvantage has a net worth not exceeding $750,000 after taking into
account the applicable exclusions set forth at 13 CFR 124.104(c)(2); and

(2) The management and daily business operations of which are controlled (as defined at 13 CFR 124.106) by
individuals who meet the criteria in paragraphs (1)(i) and (ii) of this definition.

Veteran-owned small business concern means a small business concern--

(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more
veterans; and

(2) The management and daily business operations of which are controlied by one or more veterans.
Women-owned small business concern means a small business concern--

(1) That is at least 51 percent owned by one or more women; or, in the case of any publicly owned business, at least
51 percent of the stock of which is owned by one or more women; and

(2) Whose management and daily business operations are controlled by one or more women.

Women-owned small business {(WOSB) concern eligible under the WOSB Program (in accordance with 13 CFR
part 127), means a small business concern that is at least 51 percent directly and unconditionally owned by, and the
management and daily business operations of which are controlled by, one or more women who are citizens of the
United States.

(b)(1) The North American Industry Classification System (NAICS} code for this acquisition is __ --[insert
NAICS code).

{2) The small business size standard is ___ --[insert size standard].

(3) The small business size standard for a concern which submits an offer in its own name, other thanon a
construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500
employees.

(c) Representations. (1) The offeror represents as part of its offer thatit [ Jis,[___ ]is not a small business
concern. (2) [Complete only if the offeror represented itself as a small business concemn in paragraph (c)(1) of this
provision.] The offeror represents thatit [ ]is,{ ] is not, a small disadvantaged business concern as defined
in 13 CFR 124.1002.

(3) [Complete only if the offeror represented itself as a small business concern in paragraph (c)(1) of this provision.]
The offeror represents as part of its offer thatit [ ]is,[ ] is not a women-owned small business concern.

(4) Women-owned small business (WOSB) concem eligible under the WOSB Program. [Complete only if the
offeror represented itself as a women-owned small business concem in paragraph (c)(3) of this provision.] The
offeror represents as part of its offer that--

@®1[___ Tis,[_ ]isnota WOSB concern eligible under the WOSB Program, has provided all the required
documents to the WOSB Repository, and no change in circumstances or adverse decisions have been issued that
affects its eligibility; and

(ii)It[___ ]is,[___ ]is nota joint venture that complies with the requirements of 13 CFR part 127, and the
representation in paragraph (c}(4)(i) of this provision is accurate for each WOSB concern eligible under the WOSB
Program participating in the joint venture. [The offeror shall enter the name or names of the WOSB concem eligible
under the WOSB Program and other small businesses that are participating in the joint venture: -] Each
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(End of provision)

52.219-1 SMALL BUSINESS PROGRAM REPRESENTATIONS (OCT 2014) - ALTERNATE [ (SEPT 2015)

(a)(1) The North American Industry Classification System (NAICS) code for this acquisitionis ___ (insert NAICS
code).
(2) The small business size standard is  (insert size standard).

(3) The small business size standard for a concern which submits an offer in its own name, other than on a
construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500
employees.

(b) Representations. (1) The offeror represents as part of its offer thatit( _ )is,( ) is not a small business
concern.

(2) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.)
The offeror represents, for general statistical purposes, thatit( ___ )is,(___ ) is nota small disadvantaged
business concern as defined in 13 CFR 124.1002.

(3) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.)
The offeror represents as part of its offerthatit (__ )is,(__ ) is not a women-owned small business concern.

(4) Women-owned small business (WOSB) concemn eligible under the WOSB Program. [Complete only if the
offeror represented itself as a women-owned small business concern in paragraph (b)(3) of this provision,] The
offeror represents as part of its offer that--

@lt(__ )is, (__ ) isnota WOSB concem eligible under the WOSB Program, has provided all the required
documents to the WOSB Repository, and no change in circumstances or adverse decisions have been issued that
affects its eligibility; and

(iiyIt[ __ Jis,[___ ]isnota joint venture that complies with the requirements of 13 CFR part 127, and the
representation in paragraph (b)(4)(i) of this provision is accurate for each WOSB concern eligible under the WOSB
Program participating in the joint venture. [The offeror shall enter the name or names of the WOSB concern eligible
under the WOSB Program and other small businesses that are participating in the joint venture: -— .] Each
WOSB concern eligible under the WOSB Program participating in the joint venture shall submit a separate signed
copy of the WOSB representation.

(5) Economically disadvantaged women-owned small business (EDWOSB) concern. [Complete only if the offeror
represented itself as a women-owned small business concern eligible under the WOSB Program in {b)(4) of this
provision.] The offeror represents as part of its offer that--

@I(___ )is,(___ ) isnotan EDWOSB concern eligible under the WOSB Program, has provided all the
required documents to the WOSB Repository, and no change in circumstances or adverse decisions have been issued
that affects its eligibility; and

@i)It[___ Yis,[___ ]isnota joint venture that complies with the requirements of 13 CFR part 127, and the
representation in paragraph (b)(5)(i) of this provision is accurate for each EDWOSB concern participating in the
joint venture. [The offeror shall enter the name or names of the EDWOSB concern and other small businesses that
are participating in the joint venture: -----  —-—_] Each EDWOSB concern participating in the joint venture shall
submit a separate signed copy of the EDWOQOSB representation.
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(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is service-
connected, as defined in 38 U.S.C. 101(16).

"Small business concern,” means a concern, including its affiliates, that is independently owned and operated, not
dominant in the field of operation in which it is bidding on Government contracts, and qualified as a small business
under the criteria in 13 CFR Part (2! and the size standard in paragraph (a) of this provision.

Veteran-owned small business concern means a small business concern--

(1) Not less than 51 percent of which is owned by one or more veterans {(as defined at 38 U.S.C. 101(2)) or, in the
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more
veterans; and

(2) The management and daily business operations of which are controlled by one or more veterans.

"Women-owned small business concern,” means a small business concern --

(1) That is at least 51 percent owned by one or more women or, in the case of any publicly owned business, at least
51 percent of the stock of which is owned by one or more women; or

(2) Whose management and daily business operations are controlled by one or more women.

(d) Notice.

(1) If this solicitation is for supplies and has been set aside, in whole or in part, for small business concerns, then the
clause in this solicitation providing notice of the set-aside contains restrictions on the source of the end items to be
furnished.

(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm's status as a smail, HUBZone small, small
disadvantaged, or women-owned small business concern in order to obtain a contract to be awarded under the
preference programs established pursuant to section 8(a), 8(d), 9, or 15 of the Small Business Act or any other
provision of Federal law that specifically references section 8(d) for a definition of program eligibility, shall--

(i) Be punished by imposition of fine, imprisonment, or both;

(ii) Be subject to administrative remedies, including suspension and debarment; and

(iii) Be ineligible for participation in programs conducted under the authority of the Act.

(End of provision)

2014)
(a)(1) The offeror shall notify the Government if the offeror intends to perform work at any secondary site of the
this solicitation.

(2) If the offeror is unsure if a planned work site satisfies the criteria for a secondary site of the work, the offeror
shall request a determination from the Contracting Officer.
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(2) For components manufactured by the Contractor, all costs associated with the manufacture of the component,
including transportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but
excluding profit. Cost of components does not include any costs associated with the manufacture of the construction
material.

Designated country means any of the following countries:

(1) A World Trade Organization Government Procurement Agreement (WTO GPA) country (Armenia, Aruba,
Austria, Belgium, Bulgaria, Canada, Croatia, Cyprus, Czech Republic, Denmark, Estonia, Finland, France,
Germany, Greece, Hong Kong, Hungary, Iceland, Ireland, Israel, Italy, Japan, Korea (Republic of), Latvia,
Liechtenstein, Lithuania, Luxembourg, Malta, Moldova, Montenegro, Netherlands, New Zealand, Norway, Poland,
Portugal, Romania, Singapore, Slovak Republic, Slovenia, Spain, Sweden, Switzerland, Taiwan, Ukraine, or United
Kingdom);

(2) A Free Trade Agreement (FTA) country {Australia, Bahrain, Canada, Chile, Colombia, Costa Rica, Dominican
Republic, El Salvador, Guatemala, Honduras, Korea (Republic of), Mexico, Morocco, Nicaragua, Oman, Panama,
Peru, or Singapore);

(3) A least developed country (Afghanistan, Angola, Bangladesh, Benin, Bhutan, Burkina Faso, Burundi, Cambodia,
Central African Republic, Chad, Comoros, Democratic Republic of Congo, Djibouti, Equatorial Guinea, Eritrea,
Ethiopia, Gambia, Guinea, Guinea-Bissau, Haiti, Kiribati, Laos, Lesotho, Liberia, Madagascar, Malawi, Mali,
Mauritania, Mozambique, Nepal, Niger, Rwanda, Samoa, Sac Tome and Principe, Senegal, Sierra Leone, Solomon
Islands, Somalia, South Sudan, Tanzania, Timor-Leste, Togo, Tuvalu, Uganda, Vanuatu, Yemen, or Zambia); or

(4} A Caribbean Basin country (Antigua and Barbuda, Aruba, Bahamas, Barbados, Belize, Bonaire, British Virgin
Islands, Curacao, Dominica, Grenada, Guyana, Haiti, Jamaica, Montserrat, Saba, St. Kitts and Nevis, St. Lucia, St.
Vincent and the Grenadines, Sint Eustatius, Sint Maarten, or Trinidad and Tobago).

Designated country construction material means a construction material that is a WTO GPA country construction
material, an FTA country construction material, a least developed country construction material, or a Caribbean
Basin country construction material.

Domestic construction material means--

(1) An unmanufactured construction material mined or produced in the United States;

(2) A construction material manufactured in the United States, if--

(i) The cost of its components mined, produced, or manufactured in the United States exceeds 50 percent of the cost
of all its components. Components of foreign origin of the same class or kind for which nonavailability
determinations have been made are treated as domestic; or

(ii) The construction material is a COTS item.,

Foreign construction material means a construction material other than a domestic construction material.

Least developed country construction material means a construction material that--

(1) Is wholly the growth, product, or manufacture of a least developed country; or

(2) In the case of a construction material that consists in whele or in part of materials from another country, has been
substantially transformed in a least developed country into a new and different construction material distinct from

the materials from which it was transformed.

“Free Trade Agreement country construction material’” means a construction material that—
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(1)(i) Any Contractor request to use foreign construction material in accordance with paragraph (b){4) of this clause
shall include adequate information for Government evaluation of the request, including--

(A) A description of the foreign and domestic construction materials;
(B) Unit of measure;

(C) Quantity;

(D) Price;

(E) Time of delivery or availability;

(F) Location of the construction project;

(G) Name and address of the proposed supplier; and

(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with paragraph
(b)(3) of this clause.

(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a completed price
comparison table in the format in paragraph (d) of this clause.

(iii) The price of construction material shall include all delivery costs to the construction site and any applicable
duty (whether or not a duty-free certificate may be issued).

(iv) Any Contractor request for a determination submitted after contract award shall explain why the Contractor
could not reasonably foresee the need for such determination and could not have requested the determination before
contract award. [f the Contractor does not submit a satisfactory explanation, the Contracting Officer need not make a
determination.

(2) If the Government determines after contract award that an exception to the Buy American statute applies and the
Contracting Officer and the Contractor negotiate adequate consideration, the Contracting Officer will modify the
contract to allow use of the foreign construction material. However, when the basis for the exception is the
unreasonable price of a domestic construction material, adequate consideration is not less than the differential
established in paragraph (b)(4)(i) of this clause.

(3) Unless the Government determines that an exception to the Buy American statute applies, use of foreign
construction material is noncompliant with the Buy American statute.

(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, the
Contractor shall include the following information and any applicable supporting data based on the survey of
suppliers:

Foreign and Domestic Construction Materials Price Comparison

Construction material description Unit of measure Quantity Price {dollars) \I\

Item 1:
Foreign construction material.... .......cccciimecess cvmirvrmivniisviieins cessrirrisssssssesesnes
Domestic CONSIIUCHION MALETIAL.. .ovveerrierrviriniins everseriererierassness ssesmssssosmiseceses .
Item 2:
Foreign construction material.... ....coeeiiiiies corvevivinissnnrnenens seessesssssssssssessens
Domestic construction Material... ......ccccviceeees ceveesisesseneeesiinies eoeesseseseessssesen
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52.233-2 SERVICE OF PROTEST (SEP 2006)

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an
agency, and copies of any protests that are filed with the Government Accountability Office (GAO), shall be served
on the Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from
NAVFAC Washington, 1314 Harwood Street, Building 212, Washington, DC 20374.

(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with
the GAO.

(End of provision)

52.243-4 CHANGES (JUN 2007)

(a) The Contracting Officer may, at any time, without notice to the sureties, if any, by written order designated or
indicated to be a change order, make changes in the work within the general scope of the contract, including
changes--

(1) In the specifications (including drawings and designs);

(2} In the method or manner of performance of the work;

(3) In the Government-furnished property or services; or

{(4) Directing acceleration in the performance of the work.

(b) Any other written or oral order {which, as used in this paragraph (b), includes direction, instruction,
interpretation, or determination) from the Contracting Officer that causes a change shall be treated as a change order
under this clause; provided, that the Contractor gives the Contracting Officer written notice stating

(1) the date, circumstances, and source of the order and

(2) that the Contractor regards the order as a.change order.

(c) Except as provided in this clause, no order, statement, or conduct of the Contracting Officer shal! be treatedas a
change under this clause or entitle the Contractor to an equitable adjustment,

(d) If any change under this clause causes an increase or decrease in the Contractor's cost of, or the time required for,
the performance of any part of the work under this contract, whether or not changed by any such order, the
Contracting Officer shall make an equitable adjustment and modify the contract in writing. However, except for an
adjustment based on defective specifications, no adjustment for any change under paragraph (b) of this clause shall
be made for any costs incurred more than 20 days before the Contractor gives written notice as required. In the case
of defective specifications for which the Government is responsible, the equitable adjustment shall include any
increased cost reasonably incurred by the Contractor in attempting to comply with the defective specifications.

(e) The Contractor must assert its right to an adjustment under this clause within 30 days after
(1) receipt of a written change order under paragraph (a) of this clause or (2) the furnishing of a written notice under

paragraph (b} of this clause, by submitting to the Contracting Officer a written statement describing the general
nature and amount of the proposal, unless this period is extended by the Government. The statement of proposal for
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The payment office shall make payment using the ACRN funding of the line item being billed.

(End of clause)

252.204-7007 ALTERNATE A, ANNUAL REPRESENTATIONS AND CERTIFICATIONS (JAN 2015)
Substitute the following paragraphs (d) and (e) for paragraph (d) of the provision at FAR 52.204-8:

(d)(1) The following representations or certifications in the System for Award Management (SAM) database are
applicable to this solicitation as indicated:

(i) 252.209-7003, Reserve Officer Training Corps and Military Recruiting on Campus--Representation. Applies to
all solicitations with institutions of higher education.

(ii) 252.216-7008, Economic Price Adjustment--Wage Rates or Material Prices Controlled by a Foreign
Government. Applies to solicitations for fixed-price supply and service contracts when the contract is to be
performed wholly or in part in a foreign country, and a foreign government controls wage rates or material prices
and may during contract performance impose a mandatory change in wages or prices of materials.

(iii) 252.222-7007, Representation Regarding Combating Trafficking in Persons, as prescribed in 222.1771. Applies
to solicitations with a value expected to exceed the simplified acquisition threshold.

(iv) 252.225-7042, Authorization to Perform. Applies to all solicitations when performance will be wholly or in part
in a foreign country.

(v) 252.225-7049, Prohibition on Acquisition of Commercial Satellite Services from Certain Foreign Entities--
Representations. Applies to solicitations for the acquisition of commercial satellite services.

(vi) 252.225-7050, Disclosure of Ownership or Control by the Government of a Country that is a State Sponsor of
Terrorism. Applies to all solicitations expected to result in contracts of $150,000 or more.

(vii) 252.229-7012, Tax Exemptions (Italy)--Representation. Applies to solicitations when contract performance will
be in ltaly.

(viii) 252.229-7013, Tax Exemptions (Spain)—Representation. Applies to solicitations when contract performance
will be in Spain.

(ix) 252.247-7022, Representation of Extent of Transportation by Sea. Applies to all solicitations except those for
direct purchase of ocean transportation services or those with an anticipated value at or below the simplified
acquisition threshold.

(2) The following representations or certifications in SAM are applicable to this solicitation as indicated by the
Contracting Officer: [Contracting Officer check as appropriate.]

(i) 252.209-7002, Disclosure of Ownership or Control by a Foreign Govemment.
(ii) 252.225-7000, Buy American--Balance of Payments Program Certificate.
(iii) 252.225-7020, Trade Agreements Certificate.

Use with Alternate I.
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(4) Receiving report means the data required by the clause at 252.246-7000, Material Inspection and Receiving
Report.

(b) Except as provided in paragraph (c) of this clause, the Contractor shall submit payment requests and receiving
reports using WAWF, in one of the following electronic formats that WAWF accepts: Electronic Data interchange,
Secure File Transfer Protocol, or World Wide Web input. Information regarding WA WF is available on the Internet
at https://wawf.eb.mil/.

(c) The Contractor may submit a payment request and receiving report using other than WAWF only when—

(1) The Contracting Officer administering the contract for payment has determined, in writing, that electronic
submission would be unduly burdensome to the Contractor. In such cases, the Contractor shall include a copy of the
Contracting Officer’s determination with each request for payment;

(2) DoD makes payment for commercial transportation services provided under a Government rate tender or a
contract for transportation services using a DoD-approved electronic third party payment system or other exempted
vendor payment/invoicing system (e.g., PowerTrack, Transportation Financial Management System, and Cargo and
Billing System);

(3) DoD makes payment for rendered health care services using the TRICARE Encounter Data System (TEDS) as
the electronic format; or

(4) When the Governmentwide commercial purchase card is used as the method of payment, only submission of the
receiving report in electronic form is required.

(d) The Contractor shall submit any non-electronic payment requests using the method or methods specified in
Section G of the contract,

{e) In addition to the requirements of this clause, the Contractor shall meet the requirements of the appropriate
payment clauses in this contract when submitting payments requests.

(End of clause)

252.232-7006 WIDE AREA WORKFLOW PAYMENT INSTRUCTIONS (MAY 2013)
(a) Definitions. As used in this clause--

Department of Defense Activity Address Code (DoDAAC) is a six position code that uniquely identifies a unit,
activity, or organization.

Document type means the type of payment request or receiving report available for creation in Wide Area
WorkFlow (WAWF).

Local processing office (LPO) is the office responsible for payment certification when payment certification is done
external to the entitlement system.

(b) Electronic invoicing. The WAWTF system is the method to electronically process vendor payment requests and
receiving reports, as authorized by DFARS 252.232-7003, Electronic Submission
of Payment Requests and Receiving Reports.

{c) WAWF access. To access WAWF, the Contractor shall-—-
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price/cost per unit, fee (if applicable), and all relevant back-up documentation, as defined in DFARS Appendix F,
(e.g. timesheets) in support of each payment request.

(5) WAWF email notifications. The Contractor shall enter the email address identified below in the “Send
Additional Email Notifications” field of WAWF once a document is submitted in the system.

Design Manager- Dale Barrett dale.barrett ¢ navy.mil

(g) WAWTF point of contact. (1) The Contractor may obtain clarification regarding invoicing in WAWF from the
following contracting activity's WAWF point of contact.

John Denton (301) 394-2587 john.r.denton « navy.mil
(2) For technical WAWF help, contact the WAWF helpdesk at 866-618-5988.

(End of clause)

5252.201-9300 Contracting Officer Autherity (JUN 1994)

CONTRACTING OFFICER AUTHORITY (JUN 1994)

In no event shall any understanding or agreement between the Contractor and any Government employee
other than the Contracting Officer on any contract, modification, change order, letter or verbal direction to
the Contractor be effective or binding upon the Government. All such actions must be formalized by a
proper contractual document executed by an appointed Contracting Officer. The Contractor is hereby put
on notice that in the event a Government employee other than the Contracting Officer directs a change in
the work to be performed or increases the scope of work to be performed, it is the Contrator’s responsibility
to make inquiry of the Contracting Officer before making the deviation. Payments will not be made
without being authorized by an appointed Contracting Officer with the legal authority to bind the
Government.

(END OF CLAUSE)

5252.209-9300 Organizational Conflicts of Interest,
ORGANIZATIONAL CONFLICTS OF INTEREST (JUN 1994)

The restrictions described herein shall apply to the Contractor and its affiliates, consultants and subcontracts
under this contract. If the Contractor under this contract prepares or assists in preparing a statement of work,
specifications and plans, the Contractor and its affiliates shall be ineligible to bid or participate, in any capacity, in
any contractual effort which is based on such statement of work or specifications and plans as a prime contractor,
subcontractor, consultant or in any similar capacity. The Contractor shall not incorporate its products or services in
such statement of work or specification unless so directed in writing by the Contracting Officer, in which case the
restriction shall not apply. This contract shall include this clause in its subcontractor's or consultants' agreements
concerning the performance of this contract.

(End of clause)
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(5) Provide the telephone number, including area code, for the tax assessor who performed the most
recent tax assessment.

(6) State whether each real property interest listed is currently under lien or in any way encumbered and
the dollar amount of each such lien or encumbrance

(d) i’ersons Proposed as Individual Sureties:

(1) A current list of all other bonds (bid, performance, and payment) on which the individual is a surety
and bonds for which the individual is requesting to be a surety.

(2) A statement as to the percent of completion of projects for which the individual is bound on a
performance bond.

This information is necessary to enable the Contracting Officer to evaluate the sufficiency of the surety's net worth
in a timely manner. (End of provision)

5252.228-9302 Bid Guarantee.

BID GUARANTEE (OCT 2004)
To assure the execution of the contract and the performance and payment bonds,
each bidder/offeror shall submit with its bid/offer a guarantee bond {Standard Form 24)
executed by a surety company holding a certificate of authority from the Secretary of the
Treasury as an acceptable surety, or other security as provided in FAR Clause 52.228-1,
"Bid Guarantee”. Security shall be in a penal sum equal to at least 20 percent of the
largest amount for which award can be made under the bid submitted, but in no case to
exceed $3,000,000. A copy of the agent’s authority to sign bonds for the surety
company shall accompany the bid guarantee bond.
(End of provision)

ALTERNATE I - As prescribed in 28.101-2-100(a)(2), for indefinite quantity and JOC
contracts, substitute "...largest amount for which award can be made...." in the basic
provision with "...price payable for the contract guaranteed minimum".

ALTERNATE II - As prescribed in 28.101-2-100(a)(3), for requirements solicitations,
replace "...largest amount for which award can be made..." in the basic provision with
"...price payable for the estimated quantity".

5252.228-9305 Notice of Bonding Requirements.
NOTICE OF BONDING REQUIREMENTS (DEC 2000)

(a) Within days after receipt of award, the bidder/offeror to whom the award is made shall furnish the
following bond(s) each with satisfactory security:

A Performance Bond (Standard Form 25). The performance bond shall be in a
penal sum equal to 100% percent of the contract price.

A Payment Bond (Standard Form 25A). The payment bond shall be in a penal sum equal
to 100% of the contract price.
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authorized to enter the Limited Area be thoroughly searched by guard force personnel.
Such a search will be required for all vehicle/ construction equipment. Accordingly, once
a vehicle or unit of construction equipment has been cleared, it may be left in the Limited
Area after initial entry has been made. For the period of time authorized the
vehicle/equipment left in the Limited Area will be assigned parking areas by the
Contracting Officer. The vehicle/equipment must be secured as specified in paragraph
entitled "SECURITY REQUIREMENTS." The intent is to reduce the Contractor loss of
time at the security gate. No private vehicles will be allowed to enter the Limited Area.

(2) Delivery Vehicles. Guard force personnel will inspect vehicles delivering
construction materials while the driver is being processed for entry into the Limited Area.
A Security Escort will then escort the driver and vehicle in the Limited Area. To provide
this service, delivery schedules should be promulgated in advance and vendors made
aware that a reasonable delay can be expected if delivery is other than the time
specified. Deliveries after 1600 hours will not be allowed entry into the Limited Area
without prior approval of the Physical Security Officer.

(End of clause)

5252.236-9303 Accident Prevention
ACCIDENT PREVENTION (NOV 1998)

(a) The Contractor will maintain an accurate record of, and will report to the Coniracting Officer in the manner
and on the forms prescribed by the Contracting Officer, all accidents resulting in death, traumatic injury, occupation
disease, and damage to property, materials, supplies and equipment incident to work performed under this contract,
(b) Compliance with the provisions of this article by subcontractors will be the responsibility of the Contractor.
(c) Prior to commencement of the work, the Contractor may be required to:

5252  submit in writing his proposals for effectuating provision for accident prevention;

5253  meet in conference with representatives of the Contracting Officer to discuss and develop

mutual understanding relative to administration of the overall safety program. (End of
Clause).

5252.236-9305 Availability of Utilities. 5
AVAILABILITY OF UTILITIES (JUN 1994)

When available, the Government will furnish reasonable amounts of the following utilities for the work to be
performed under this contract at no cost to the Contractor. Information concerning the location of existing outlets
may be secured from the OIC. The Contractor shall provide and maintain, at his expense, the necessary service lines
from existing Government outlets to the site of work.

Electric - Water - Compressed Air

Contractor Furnished Utilities. In the event that the Government is unable to provide the required types of
utilities, the Contractor shall, at his expense, arrange for the required utilities.
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{End of clause)

ALTERNATE I (JUN 1994). As prescribed in 36.5100(f)(2), when as-built drawings are not required,
substitute the following paragraph for the basic clause:
Record drawings will not be required.

ALTERNATE H (OCT 2004) as prescribed in 36.5100(f)(3), when a Design-Build
contract is used, replace the following:
“Upon completion of the work, both sets of the marked up prints shall be certified as
correct, signed by the Contractor, and delivered to the Contracting Officer for his
approval before acceptance. Requests for partial payments will not be approved if the
marked prints are not kept current, and request for final payment will not be approved
until the marked prints are delivered to the Contracting Officer.”
with the following:
“The Contractor shall deliver the marked up drawings to the Designer of Record who
shall incorporate all as-built modifications into the electronic design drawings. Final
payment shall not be made until the as-built electronic design drawings are delivered to
the Contracting Officer.”

(End of clause)

5252.242-9300 Government representatives.
GOVERNMENT REPRESENTATIVES (OCT 1996)

The contract will be administered by an authorized representative of the Contracting Officer. In no event,
however, will any understanding or agreement, modification, change order, or other matter deviating from the terms
of the contract between the Contractor and any person other than the Contracting Officer be effective or binding
upon the Government, unless formalized by proper contractual documents executed by the Contracting Officer prior
to completion of this contract. The authorized representative as indicated hereinafter:

X __ The Contracting Officer’s Representative (COR) will be designated by the Contracting Officer as the
authorized representative of the Contracting Officer. The COR is responsible for monitoring performance and the
technical management of the effort required hereunder, and should be contacted regarding questions or problems of
a technical nature,

X__The designated Contract Specialist will be the Administrative Contracting Officer’s representative on all
other contract administrative matters. The Contract Specialist should be contacted regarding all matters pertaining
to the contract or task/delivery orders.

The designated Property Administrator is the Administrative Contracting Officer's representative on
property matters. The Property Administrator should be contacted regarding all matters pertaining to property
administration. (End of clause)

5252.242-9305 Pre-Performance Conference.

PRE-PERFORMANCE CONFERENCE (JUL 1995)
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Within 15 days of contract award, prior to commencement of the work, the Contractor will meet in conference

with representatives of the Contracting Officer, at a time to be determined by the Contracting Officer, to discuss and
develop mutual understanding relative to scheduling and administering work.  (End of clause)



Section 00800 - Special Contract Requirements

WAGE RATE
General Decision Number: MD180058 08/17/2018 MD58

Superseded General Decision Number: MD20170058
State: Maryland

Construction Type: Building

County: Prince George's County in Maryland.

BUILDING CONSTRUCTION PROJECTS (does not include single family
homes or apartments up to and including 4 stories).

Note: Under Executive Order (EQ) 13658, an hourly minimum wage
of $10.35 for calendar year 2018 applies to all contracts
subject to the Davis-Bacon Act for which the contract is
awarded (and any solicitation was issued) on or after January
1, 2015. If this contract is covered by the EQ, the contractor
must pay all workers in any classification listed on this wage
determination at least $10.35 per hour (or the applicable wage
rate listed on this wage determination, if it is higher) for

all hours spent performing on the contract in calendar year
2018. The EO minimum wage rate will be adjusted annually.
Please note that this EO applies to the above-mentioned types
of contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but it does not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(2)-(60). Additional
information on contractor requirements and worker protections
under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number Publication Date
01/05/2018
01/12/2018
02/09/2018
02/23/2018
03/2372018
04/20/2018
05/0472018
05/11/2018
05/25/2018
06/15/2018
10 06/29/2018
i 07/06/2018
12 07/13/2018
13 08/03/2018
14 08/17/2018

Voo OB hA WD —-O

ASBE0024-007 10/01/2017

Rates Fringes
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CARP0219-001 05/01/2018
Rates Fringes

MILLWRIGHT.......cccoviiini $34.24 11.23

ELECQ026-021 09/11/2017
Rates Fringes

ELECTRICIAN (Communication
and Sound Equipment)............. $27.80 10.55

ELEC0026-022 11/06/2017
Rates Fringes

ELECTRICIAN (Including low

voltage wiring for and

installation of alarms, HVAC
CONTOlS)cceceireirnseianaans $45.15 17.15+a

a.PAID HOLIDAYS: New Year's Day, Inauguration Day, Martin
Luther King Jr.'s Birthday, Memorial Day, Independence Day,
Labor Day, Veterans' Day, Thanksgiving Day, the day after

Thanksgiving Day and Christmas Day.

ELEV0010-001 01/01/2018

Rates Fringes

ELEVATOR MECHANIC................ $44.12  32.645+a+b

a, PAID HOLIDAYS: New Year's Day, Memorial Day, Independence
Day, Labor Day, Veterans' Day, Thanksgiving Day, Christmas

Day and the Friday after Thanksgiving.

b. VACATIONS: Employer contributes 8% of basic hourly rate
for 5 years or more of service; 6% of basic hourly rate for
6 months to 5 years of service as vacation pay credit.

ENGI0077-017 05/01/2018
Rates Fringes
POWER EQUIPMENT OPERATOR:

Backhoe......ccoveenvenene. $31.50 9.20+a
Bulldozer.........cccouuen. $31.50 9.20+a

a. PAID HOLIDAYS: New Year's Day, Inaugural Day, Decoration
Day, Independence Day, Labor Day, Martin Luther King's
Birthday, Veterans' Day, Thanksgiving Day, Friday after

Thanksgiving and Christmas Day.
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Handler..................... $16.50 4.89
Mixer/Pump....c..crucven.. $18.50 4.89
Sprayer.....c.c.cvvern.$ 23,00 4.89

PLUMO0005-010 02/01/2018

Rates Fringes

PLUMBER.......ccccinvirinninn $41.67 17.60+a

a. PAID HOLIDAYS: Labor Day, Veterans' Day, Thanksgiving Day

and the day after Thanksgiving, Christmas Day, New Year's
Day, Martin Luther King's Birthday, Memorial Day and the

Fourth of July.

PLUMO0602-011 08/01/2018

Rates Fringes

PIPEFITTER (Including HVAC

Pipe and System Installation)....$ 41.64 21.57+a

a. PAID HOLIDAYS: New Year's Day, Martin Luther King's
Birthday, Memorial Day, Independence Day, Labor Day,
Veterans' Day, Thanksgiving Day and the day afier
Thanksgiving and Christmas Day.

ROOF0030-016 05/01/2016

Rates Fringes

ROOFER...........ccorcc0nnn. $ 28,75 11.74

SFMDO0669-001 04/01/2017

Rates Fringes
SPRINKLER FITTER (Fire
Sprinklers)........occovrieneees $ 34.40 19.24

* SHEEQ100-015 07/01/2018

Rates Fringes

SHEET METAL WORKER (Including
HVAC Duct Installation).......... $40.27 20.34+a

a. PAID HOLIDAYS: New Year's Day, Martin Luther King's
Birthday, Memorial Day, Independence Day, Labor Day,
Veterans Day, Thanksgiving Day and Christmas Day

SUMD2010-092 08/04/2010
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Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee} who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information

on contractor requirements and worker protections under the EO
is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added afier
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than "SU" or
"UAVG" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:

PLUMO198-005 07/01/2014. PLUM is an abbreviation identifier of

the union which prevailed in the survey for this

classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the "SU" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that

N4008018C0032
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process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) [Fthe answer to the question in 1.) is yes, then an

interested party (those affected by the action) can request

review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W,
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.} If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION

ACCOUNTING AND APPROPRIATION DATA

AA: 57633003216 320 05321 G 068732 2A 8C0032
COST CODE: AA00CD127906

AB: 5773300 3217 320 05321 0 068732 2A BC0032
COST CODE: AB00C0012790
AMOQUNT]

ACRN  CLIN/SLIN CIN AMOUNT
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:
SUMMARY OF CH ES (REVISED
SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:
P0O0D1
1. CLIN Q010 OPTION #1 Re-Paving Louisiana Ave:
2. CLIN 0011 OPTION #2 Demolition of Alaska Avcr&
3.CLIN 0012 OPTION #3 FF&E HAR

Acceptance of this modification by the Contractor constitutes an accord and satisfaction and represents payment in
full for both time and money for any and all costs, impact effect, and for delays and disruptions arising out of, or
incidental 1o, the work as herein revised.

All other terms and conditions remain unchanged,

CLIN 0010
The unit price amount has decreased b
The option status has changed from Option Ex
The total cost of this line item has decreased b

CLIN 0011
The CLIN extended description has changed from:

Demolition of Alaska Avenue in accordance with drawings and specifications. Reference specification section: 32
10 00.
To:

Demolition of Alaska Avenue in accordance with drawings and specifications. Reference specification section: 32
10 00.

The unit price amount has decreased by
The option status has changed from Opt
The total cost of this line item has decreased b

CLIN 0012
The CLIN extended description has changed from:

Fixtures, Furniture & Equipment (FF&E) and Handling Administrative Rate (HAR)
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To:

Fixtures, Furniture & Equipment (FF&E) and Handling Administrative Rate (HAR)

The unit price amount has decreased by
The option status has changed from Option Ex
The total cost of this line item has decreased b

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was decreased b_
SUBCLIN 000102:

AB: 5773300 3217 320 05321 0 068732 2A 8C0032 ABOOC0012790 (CIN
000000000000000000000000000000) was decreased b

o)

(End of Summary of Changes)



. . 1 CONTRACTID CODE PAGE OF PAGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT J ; | 4

2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE 4 REQUISITION/PURCHASE REQ NO 5 PROJECTNO (Ifapplicable)
P00002 23-Apr-2019
6 ISSUED BY CODE N40080 7 ADMINISTERED BY (Ifother than item6) CODE |

RESIDENT OFFICER IN CHARGE OF CONTRACTS

NDWANDREWS AIR FORCE BASE BLDG 3198 BOX 47 See Item 6

1SAN D EGO LOOP

ANDREWS AFB MD 20762-5518
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.

DESBU LD INCORPORATED

9B. DATED (SEEITEM 11)
HYATTSV LLE MD 20781-225

x | 10A MOD. OF CONTRACT/ORDER NO.

N4008018C0032
10B. DATED (SEE ITEM 13)
CODE_Q9FEN7 JEACILITY CODE X | 31-Aug-2018
11. THISITEM ONLY APPLIES TO AMENDMENT S OF SOLICITATIONS
DThe above numbered solicitation is amended as set forth in Item 14 The hour and date specified Br receipt of Offr D is extended, D is not extended

Ofier must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe Hllowing methods:

(a) By conpleting Items 8 and 15, and retuming copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an ofer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes refrence to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

X |C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-4 CHANGES - FIXED PRICE CONSTRUCTION

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, D is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT /MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

Modification Control Number: _

Prepared by:

N40080-18-C-0032, JADOC Satellite Site, Joint Base Andrew s, Camp Springs, Maryland

Reason Code: DSGN

1. The purpose of this modification is to unilaterally incorporate PC# 000003 — Denolish & Remove Existing Sanitary Sew er Manholes
necessary for the successful contract completion.

2. The contract completion date (CCD) remains unchanged as a result of this contract action.

3. The contractor is directed to FAR 33.302, Contract Disputes Act of 1978 and FAR 52.233-1 Disputes (May 2014) if they choose to pursue
a claim for additional cost.

Except as provided herein, all terns and conditions ofthe document referenced in Item9A or 10A. as heretofbre changed. remains unchanged and in fiall Hree and efiect
15A. NAME AND TITLE OF SIGNER (Type or print) | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

/CONTRACT SPECIALLST

TEL- EMAL'_

15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 1_ 16C. DATE SIGNED
B 17-Apr-2019

(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE
The following items are applicable to this modification:

SUMMARY OF CHANGES
The following have been added by full text:

a) The purpose of this modification is to unilaterally incorporate PC# 000003 — Demolish & Remove Existing
Sanitary Sewer Manholes necessary for the successful contract completion. This modification is issued as a
unilateral definitized change order because the Government and Cape Environmental Management, Inc. were unable
to mutually reach a final negotiated amount.

b) The total cost of this contract was increased bm

c) The contract completion date (CCD) remains unchanged as a result of this contract action.

d) The contractor is directed to FAR 33.302, Contract Disputes Act of 1978 and FAR 52.233-1 Disputes (May 2014)
if they choose to pursue a claim for additional cost.

Modification Code: DSGN

Statement of Work:

The Government H Construction Manager) and Contractor (q Project Manager for Desbuild
Incorporated) ) conducted final negotiations on Aprl 16, 2019. The Contractor and Government could not mutually
agree on a negotiated amount therefore the Government incorporates this proposed change in the amount of
*. The following Scope is hereby incorporated PC-000003 — Demolish & Remove Existing Sanitary Sewer
Manholes. The Contractor shall provide all labor, material, equipment, coordination, and supervision necessary to
perform the following work: (1) In accordance with RFI #013, demolish, remove, and dispose of the three (3)
existing sanitary sewer manholes that were not shown on Drawing CD. Both the Government and Contractor agreed
that there is no time associated with the change.

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was increased by_.

CLIN 0008
The unit price amount has increased by
The total cost of this line item has increased by .

SUBCLIN 000801 is added as follows:
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SUPPLIES/SERVICE QUANTITY UNIT UNIT PRICE AMOUNT
ITEM NO S
000801
FUND ACRN AB
FFP
Funding Doc. No. FY17 321 ADB Customer ACRN:
MILSTRIP: FY17 321 ADB
NET AMT $0.00
ACRN AB ) ()|
CIN: 000000000000000000000000000000
INSPECTION AND ACCEPTANCE
The following Acceptance/Inspection Schedule was added for SUBCLIN 000801:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY

N/A N/A N/A N/A

SECTION 00700 - CONTRACT CLAUSES
The following included by reference have been revised:

52.219-4
52.219-6

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS
Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by_

SUBCLIN 000801:

Funding on SUBCLIN 000801 is initiated as follows:
ACRN: AB
CIN: 000000000000000000000000000000

Acctng Data: 5773300 3217 320 05321 0 068732 2A 8C0032

Increase: -
Total: -
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Cost Code: AB0O0C0012790

(End of Summary of Changes)



NAVFAC 7300/30 (rev08/04)
NAVAL FACILITIES ENGINEERING COMMAND

1. CONTRACTOR'S INVOICE CAGE Code 09FN7

From  Desbuild Incorporated Inveice Date 10/4/2018
4744 Baltimore Avenue Invoice Number 001
Hyattsville, MD 20781 DUNS No. 82-595-0371

Contractor's remittance address
(if different than mailing address, contract requires Modification)

Contractor POC/Telephone/email for this invoice:

To: Contract Officer:
Below is a Statement of Performance under Contract N4008018C0032
for P-30001 - JADOC Satellite Site at Joint Base Andrews

The enclosure provides breakdown of this statement of perfarmance.
Total value of contract/task order through modification
Percentage of performance complete
Value of completed performance
Less total of prior payments

Amount of this invoice

moom»

Senior Project Manager

Taxpayer ldentification No. (TIN):
Electronic funds transfer (EFT) banking

Navy Design Project Leader/Tech

actor, please complete}

2. FIRST ENDORSEMENT
From: Accountable Officials: Activity Operations Diraclor (AQD)
Project Leadar/Technical POC

To: Centilying Officer
1. Payment is recommended as follows:
A. Amount of work completed to (date) $
B. Less:
Reatention $
Other Deductions $ $
C. Subtotal $
D. Less previous payments $
E. Certified amount for payment # onTO # 5
F. Elapsed contract time (if applicable)

(EFA use only)

Fund Usage Number



LOCATION P-30001 - JADOC Satellite Site at foint Base Andrews

CONTRACT PERFORMANCE STATEMENT

CONTRACT N40080-18-0032

Sheet 2 of 3

Penod Ending 9/30/2018

TO BE COMFLETED BY CONTRACTOR: Desbuild incorporated

Cowt
Category Descaiption
{3} 2}
Preliminary
Bonds and insurance
Division 02 Submittals

Submit Construction Schedule

Submit Construction APP & QC

Submit Construction Site/Oemo Plan
Submit Construction Submittals

Canstruction
Mobilization
Clearing

Haul/Remove Trees
Demo- Saw Cut Asphalt Pavement
Demo - Remove Existing Asphalt

Strump Grinding

Demo - Remave Existing Utility
Demo - Remove Concrete Paving

Erosion Contral - Construction Entrance
Super Silt Fence

Silt Fence

Sump Pit

Sediment Tank

Tree Protection

Inlet Protection

Soil Testing

Excavation & Grading

Excavation - Strip Topsail & Stockpile for

Coordinate Excavation with Retaining Wall
Grade Building Pad to Sub-Grade

Retaining Wall - Excavate for Footings

Retaining Wall - Excavate and Reinforce
Install Basic Electrical Materiale

Retaining Wall - Install Leveling Pad

Retaining Wall - Install Modular Blocks & Caps

Retaining Wall - Install Drainage layer
Retaining Wall - Install & Compact Fill
Utility - Install 570 LF Water Pipe

ROIKCC USE ONLY

Approved Govi Amount il Dilferent lrom Contractor

Valus Prior Repart This Pariod

) 5} (10} 111}







KRAVFAC 7300731

e 2UE)

LOCATION

P-30001 - JADOC Satellite Site at Joint Base Andrews

CONTRACT PERFORMANCE STATEMENT

CONTRACT N400B0-18-0032

Shaeet 3 ot 3

Period Ending: 9/30/2018

1O BE COMPLETED @Y CONTRACTOR: Desbuikl incorporated

HOICC USE ONLY

Cont
Caregory

Description Estmated Cosl

% Comrplate

Vaky Priot Repon This Penod

Aphroved Gov it Amount il Dslferent trom Corfracior

e Valuo Pro¢ FHepart Thes Perod

4]

{2 3)

1£3]

) ) {7

18] (91 110} {11}

Concrete Sitework Install Sidewalks

Concrete Sitework - Curh & Gutter

Concrete Sitework - Aggregate @ Maintenance

F&I Air Barrier System

F&| Metal Framing

F&I Steel Decks

F&I Board Insulation

F&| Flashing & Sheet Metal

F& Masanry

F&I Structural Steel

F&| Spray-Applied Fireproofing

FEI| Paving

F&I Electrical Transfer Swithes

F&| Firestopping

F&I Drywall Framing

F&I| Jaint Sealants

F&I Aluminum Windows

F&I Mecahanical Rough-in

F&I 2 AC Split Systems

F&i Electrical Panels

F&I Plumbing Rough -In

F&I Sprinkier System

F&I HVAC Ductwork

F&I Sound Attenuating

F&I Chain Link Fence

F&| Metal Louvers

F&! Electrical Systems

F&| Telecom Systems

F&I Drywall and Finishes

FE&I Fire Alarm

FE&| Doors

F &I Floor & Wall Finishes

F&| Ceilings

|F&I Light Fixtures

|F&I Blinds/Shades

o
wn

2|2
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FRI Toilet Accessories

F&1 Plumbing Fixtures

F&I Casework/Cahinetry

F&| Seeding

F&I Plants

F&I Painting

F&| Landscaping

Re-spead Topsoil

Punchlist Inspection

[Correct Punchlist

Test & Commissioning

O&M Manuels

Final Completion

Demolition of Existing IADOC Satellite

Sheet 3 lolals

Tedaly
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Undsinbytedy Charges Matenal

Otibar

Grane Totaks

Frarmank

Signaiura

Name and Tike (typed)
Phona and addeess:

Signatu:e of Authonred Hecsodoni i ve

{law FAR 32 .005)







NAVFAC 7300/30
(Rev 2/01)

1. CONTRACTOR'S INVOICE

From:

Desbuild Inc.

4744 Baltimore Ave., Hyattsville, M

NAVAL FACILITIES ENGINEERING COMMAND

825950371

DUNS NO:
CAGE CODE NO:
Invoice Date 12/6/18
Invoice Number 2

POC/Telephone/email for this invo
To: Contract Specialist:
Below is a Statement of Performance under Contrac

for P-3001 JADOC Satellite Site - N40080-18-C-0032 at

Task Order:

Joint Base Andrews

The enclosure provides breakdown of this statement of performance.
Total value of contract/task order through change
Percentage of performance complete
Value of completed performance
Less total of prior payments
Amount of this invoice

Signature and Title:

Date:

3.99

moow>»

2. FIRST ENDORSEMENT
From:
To:

Receipt and Acceptance Certification

1. Payment is recommended as follows:
A. Amount of work completed to (date)
B. Less:
Retention
Other Deductions:
Subtotal
Less previous payments
Certified amount for payment #
Elapsed contract time (it applicable)
Responsible Certifying UIC
Invoice Receipt Date
Material/Services Receipt Date
Material/Services Acceptance Date
Date forwarded to paying office
| certify this amount is correct and payment is recommended.
Signature: Date:
Signature of Authorized Representative

Finalon TO #

Name and Title (typed):
Phone and address:
3. PROMPT PAYMENT CERTIFICATION

| certity that the accounting data provided Is accurate, funds have been obligated In appropriate accouting system and changes have been applied to the apprpnate accounting
classification reterence number (ACRN), available tunds have been decremented tor the amount approved tor disbursement and will not be de-obligated and the aboave Invoice
is correct and proper for payment.

Signature: Date:
Signature of Authorized Representative

Name and Title (typed):
Phone and address:
Line(s) of accounting to be used for this invoice (include appropriate Line Item # (CLIN, SLIN, or ACRN, etc)






























































































3. PROMPT PAYMENT CERTIFICATION

I certify that the accounting data provided is accurate, funds have besn obligated in appropriate accouting system and changes have been applied to the apprpriate accounting
classification telerence number (ACRN), available funds have been di ted for the

t approved for disbursement and will not be de-obligated and the aboave Invoice
ts correct and propar lor payment.

Signature: Date:

Signature of Authorized Representalive

Name and Title (typed):

Phone and address:

Line(s) of accounting 1o be used for this invoice (include appropriate Line Item # (CLIN, SLIN, or ACRN, stc)
















NAVFAC 7300/30 NAVAL FACILITIES ENGINEERING COMMAND

(Rev 2/01)
DUNS NO: 82-595-0371
1. CONTRACTOR'S INVOICE CAGE CODE NO: 09FN7
From: Desbuild Incorporated
4744 Baltimore Ave, Hyattsville, MD 20781 Invoice Date 6/30/2019

Invoice Number 9
POC/Telephone/email for this invoice:
To: Contract Specialist:
Below is a Statement of Performance under Contract N40085- Task Order:
for P-3001 JADOC Satellite Site - N40080-18-C-0032 at Joint Base Andrews

The enclosure provides breakdown of this statement of performance.
A.Total value of contract/task order through change
B.Percentage of performance complete 34.93%
C.Value of completed
D.Less total of prior pa
E.Amount of this invoic

Signature a

Date: ized Representative
2. FIRST ENDORSEMENT Receipt and Acceptance Certification
From:
To:

1. Payment is recommended as follows:
A.Amount of work completed to {date)

B.Less:
Retention
Other Deductions:
C.Subtotal
D.Less previous payments
E.Certified amount for payment # Finalon TO #
F.Elapsed contract time (itappiicatte)
G.Responsible Certifying UIC
H.Invoice Receipt Date
I.Material/Services Receipt Date
J.Material/Services Acceptance Date
K.Date forwarded to paying office
L.1 certify this amount is correct and payment is recommended.

Signature: Date:
Signature of Authorized Representative

Name and Title (typed):
Phone and address:




3. PROMPT PAYMENT CERTIFICATION

| cartify that the accounting data provided s accurate, funds have beon obligated in appropriata accouting system and changes have been applied 10 the apprpriate accounting

classification raferance number (ACRN), available tunds have been d d for the app for disb and will not be de-obligated and the aboave invoica

is correct and proper for payment.

Signature: Date:
Signature of Authorized Representative

Name and Title (typed):

Phone and address:

Line(s) of accounting to be used for this invoice (include appropriate Line Item # (CLIN, SLIN, or ACRN, eic)
















NAVFAC 7300/30 NAVAL FACILITIES ENGINEERING COMMAND

(Rev 2/01)
DUNS NO: 82-595-0371
1. CONTRACTOR'S INVOICE CAGE CODE NO: 09FN7
From: Desbuild Incorporated
4744 Baltimore Ave, Hyattsville, MD 20781 Invoice Date 7/31/2019

Number 10

POC/Telephone/email for this invoice:

To: Contract Specialist:

Below is a Statement of Performance under Contract N40085- Task Order:
for P-3001 JADOC Satellite Site - N40080-18-C-0032 at Joint Base Andrews

The enclosure provides breakdown of this statement of performance.
A.Total value of contract/task order t

B.Percentage of performance compl 43.87%
C.Value of completed performance
D.Less total of prior payments
E.Amount of this invoice
Signature and Title: I
Date: é‘ Ji @
2. FIRST ENDORSEMENT Receipt and Acceptance Certification
From:
To:

1. Payment is recommended as follows:
A.Amount of work completed to (date)
B.Less:

Retention
Other Deductions:
C.Subtotal
D.Less previous payments
E.Certified amount for payment # Finalon TO #
F.Elapsed contract time  appiicable)
G.Responsible Certifying UIC
H.Invoice Receipt Date
|.Material/Services Receipt Date
J.Material/Services Acceptance Date
K.Date forwarded to paying office
L.I certify this amount is correct and payment is recommended.

Signature: Date:
Signature of Authorized Representative

Name and Title (typed):
Phone and address:




3. PROM

| certify thal the led in appropriate azcoutng system and changes have been applied to the apprpriate accounting

classification re nted for the amount approved for disbursement and will not ba de- ligated and the ab invoice ¢

q

p

—

Is carrect and p:
Signatur Date:

Name an

Phone an

Line(s) of accounting to be used for this invoice {include appropriate Line Item # (CLIN, SLIN, or ACRN, stc)







PAYMENT CERTIFICATION
(AS REQUIRED BY FAR CLAUSE 52.232-5)

Contract Number: N40080-18-C-0032

Invoice Number: 10

Along with each request for progress payments, the Contractor shall furnish the following
certification, or payment shall not be made:

| hereby certify, to the best of my knowledge and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) All payments due to subcontractors and suppliers from previous payments received
under the contract have been made, and timely payments will be made from the
proceeds of the payment covered by this certification, in accordance with subcontract
agreements and the requirements of chapter 39 of Title 31, United States Code;

(3) This request for progress payments does not include any amounts which the prime
contractor intends to withhold or retain from a subcontractor or supplier in accordance
of the subcontract; and

Senior Project Manager

(Title)

8/7/19

(Date)












NAVFAC 7300/30 NAVAL FACILITIES ENGINEERING COMMAND

(Rev 2/01)
DUNS NO: 82-595-0371
1. CONTRACTOR'S INVOICE CAGE CODE NO: 09FN7
From: Desbuild Incorporated
4744 Baltimore Ave, Hyattsville, MD 20781 Invoice Date 8/31/2019

voice Number 11
POC/Telephone/email for this invoice:

To: Contract Specialist:
Below is a Statement of Performance under Contract N40085- Task Order:
for P-3001 JADOC Satellite Site - N40080-18-C-0032 at Joint Base Andrews

The enclosure provides breakdown of this statement of performance,
A.Total value of contractftask order through change
B.Percentage of performance complete 61.81%
C.Value of completed performa
D.Less total of prior payments
E.Amount of this invoice

Signature and Title:

Date:
2. FIRST ENDORSEMENT Receipt and Acceptance Certification
From:
To:

1. Payment is recommended as follows:
A.Amount of work completed to {(date)
B.Less:

Retention
Other Deductions:
C.Subtotal
D.Less previous payments
E.Certified amount for payment # Final on TO #
F.Elapsed contract time (it appiicabie)
G.Responsible Certifying UIC
H.Invoice Receipt Date
|.Material/Services Receipt Date
J.Material/Services Acceptance Date
K.Date forwarded to paying office
L.l certity this amount is correct and payment is recommended.
Signature: Date:
Signature of Authorized Representative
Name and Title (typed):
Phone and address:




3. PROMPT PAYMENT CERTIFICATION

| cerlify that the accounling data provided is accurala, funds have baen obligatad in appropriale accouting system and changes have been applied lo the apprpriate accounting
classificalion referance number {ACRN), availabla funds have been decremented for the amount approved for disbursament and will not ba de-obligated and the aboave invoica
is corract and proper for payment.

Signature: Date:

Signature of Authorized Representative
Name and Title (typed):

Phone and address:

Line{s) of accounting to be used far this invoice (include appropriate Line ltem # (CLIN, SLIN, or ACRN, etlc)
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PAYMENT CERTIFICATION
(AS REQUIRED BY FAR CLAUSE 52.232-5)

Contract Number: N40080-18-C-0032

Invoice Number: 11

Along with each request for progress payments, the Contractor shall furnish the following
certification, or payment shall not be made:

I'hereby certify, to the best of my knowledge and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

{2) All payments due to subcontractors and suppliers from previous payments received
under the contract have been made, and timely payments will be made from the
proceeds of the payment covered by this certification, in accordance with subcontract
agreements and the requirements of chapter 39 of Title 31, United States Code;

(3) This request for progress payments does not include any amounts which the prime
con i i

rom a subcontractor or supplier in accordance
ontract; and

8/7/19

{Date)






3. PROMPT PAYMENT CERTIFICATION

I cenify thal the accounting data provided is accurata, funds have been obligated in appropriate accouling system and changes have been applied (o the apprpriale accounting
classification reference number (ACRN), available funds have been decremanted for the amount approved lor disbursament and will not be de-obligated and the aboave invoice
is corract and proper for payment.

Signature: Date:

Signature of Authorized Representative

Name and Title (typed):

Phone and address:

Line(s) of accounting to be used for this invaice (include appropriate Line Item # {CLIN, SLIN, or ACRN, etc)
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PAYMENT CERTIFICATION
(AS REQUIRED BY FAR CLAUSE 52.232-5)

Contract Number: N40080-18-C-0032

Invoice Number: 12

Along with each request for progress payments, the Contractor shall furnish the following
certification, or payment shall not be made:

| hereby certify, to the best of my knowledge and belief, that --

{1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

{2) All payments due to subcontractors and suppliers from previous payments received
under the contract have been made, and timely payments will be made from the
proceeds of the payment covered by this certification, in accordance with subcontract
agreements and the requirements of chapter 39 of Title 31, United States Code;

{3) This request for progress payments does not include any amounts which the prime
i ] m a subcontractor or supplier in accordance
ntract; and

Senior Project Manager

(Title)

9/13/19

{Date)






3. PROMPT PAYMENT CERTIFICATION

| cartily that the accounting data provided Is accurate, funds have been obligated in appropriate accouling systgm and changes have been appliad to the iate

classification relerence number (ACRN), avaitable funds have been decremented for the amount approved for disbursemant and wilk not be de-obligated and the aboava invoice
Is correct and proper for payment.

Signature: Date:

Signature of Authorized Representative
Name and Title (typed):

Phone and address:

Line(s) of accounting to be used for this invoice (include appropriate Line Item # (CLIN, SLIN, or ACRN, etc)
















PAYMENT CERTIFICATION
(AS REQUIRED BY FAR CLAUSE 52.232-5)

Contract Number: N40080-18-C-0032

Invoice Number: 13

Along with each request for progress payments, the Contractor shall furnish the following
certification, or payment shall not be made:

I hereby certify, to the best of my knowledge and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) All payments due to subcontractors and suppliers from previous payments received
under the contract have been made, and timely payments will be made from the
proceeds of the payment covered by this certification, in accordance with subcontract
agreements and the requirements of chapter 39 of Title 31, United States Code;

(3) This request for progress payments does not include any amounts which the prime
n from a subcontractor or supplier in accordance
bcontract; and

Senior Project Manager

(Title)

11/5/19

(Date)


















PAYMENT CERTIFICATION
(AS REQUIRED BY FAR CLAUSE 52.232-5)

Contract Number: N40080-18-C-0032

Invoice Number: 14

Along with each request for progress payments, the Contractor shal! furnish the following
certification, or payment shall not be made:

| hereby certify, to the best of my knowledge and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

{2) All payments due to subcontractors and suppliers from previous payments received
under the contract have been made, and timely payments will be made from the
proceeds of the payment covered by this certification, in accordance with subcontract
agreements and the requirements of chapter 39 of Title 31, United States Code;

(3} This request for progress payments does not include any amounts which the prime
contractor intends to withhold or retain from a subcontractor or supplier in accordance
with the te t; and

(Name)

Senior Project Man

(Title)

12/10/19

{Date)



NAVFAC 7300/30 NAVAL FACILITIES ENGINEERING COMMAND

(Rev 2/01)
DUNS NO: 82-595-0371
1. CONTRACTOR'S INVOICE CAGE CODE NO: 09FN7
From: Desbuild Incorporated
4744 Baltimore Ave, Hyattsville, MD 20781 Invoice Date 12/10/2019

oice Number 14 Revi
POC/Telephone/email for this invoice:

To: Contract Specialist:
Below is a Statement of Performance under Contract N40085- Task Order:
for P-3001 JADOC Satellite Site - N40080-18-C-0032 at Joint Base Andrews

The enclosure provides breakdown of this statement of performance.
A.Total value of contract/task order through change
B.Percentage of performanc
C.Value of completed perfor
D.Less total of prior payment
E.Amount of this invoice

99.54%

2. FIRST ENDORSEMENT
From:;
To:

Receipt and Acceptance Certification

1. Payment is recommended as follows:
A.Amount of work completed to (date)
B.Less:

Retention
Other Deductions:
C.Subtotal
D.Less previous payments
€.Certified amount for payment # Final on TO #
F.Elapsed contract time (i appiicavie)
G.Responsible Certifying UIC
H.Invoice Receipt Date
|.Material/Services Receipt Date
J.Material/Services Acceptance Date
K.Date forwarded to paying office
L.] certify this amount is correct and payment is recommended.
Signature: Date:
Signature of Authorized Represeniative
Name and Title (typed):
Phone and address:




3. PROMPT PAYMENT CERTIFICATION

[ centify that tha accounting data provided Is accurate, funds have been cbligated in appropriate accouting system and changes have baen applied to the apprpriata accounting
classilicatlon reference numbar (ACRN), avallable funds have been decramentad for the amauni approved lor disbussement anc wall not be de-obligated and the aboave invoice
Is correct and prapar for payment.

Signature: Date:

Signature of Authorized Representative

Name and Title (typed):

Phone and address:

Line(s) of accounting to be used for this invoice (include appropriate Line Item # (CLIN, SLIN, or ACRN, efc)







PAYMENT CERTIFICATION
(AS REQUIRED BY FAR CLAUSE 52.232-5)

Contract Number: N40080-18-C-0032

Invoice Number: 14

Along with each request for progress payments, the Contractor shall furnish the following
certification, or payment shall not be made:

| hereby certify, to the best of my knowledge and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) All payments due to subcontractors and suppliers from previous payments received
under the contract have been made, and timely payments will be made from the
proceeds of the payment covered by this certification, in accordance with subcontract
agreements and the requirements of chapter 39 of Title 31, United States Code;

(3) This request for progress payments does not include any amounts which the prime
contractor intends to withhold or retain from a subcontractor or supplier in accordance
with the terms and conditions of the subcontract; and

12/10/19

(Date)






Congarete - Spoil Removal

Concrete - Masonry Footers@ Operations BLDG.

Concrete Slab on Grade & Operations Bldg.

Concrete - Exterior Mechanical Pads

Conctete - Interior Mechanical Pads

Concrete - Radio Tower

Concrete - Asset Pad

Concrete Sitework - Install Ballards

Concrete Sitewark - Dumpster Pad

Concrete Sitewoark - Install Sidewalks

Concrete Sitework - Curb & Gutter

Concrete Sitework - Aggregate @ Maintenance Area

F&) Air Barrier System

FRI Metal Framing

F&I Steel Decks

F&l Board Insulation

FR&I Flashing & Sheet Metal

F&I Masonry

F&| Structural Steel

F&I Sound Attenuating

F&I Paving

F&] Electrical Transfer Swithes

F&I Firestopping

F&I Drywall Framing

F&I1 foint Sealants

&I Alumi Windows

F&| Mecahanical Rough-in

F&I2 AC Split Systems

F&| Electrical Panels

F&! Plumbing Rough -in

F&) Sprinkler System

F&) HVAC Ductwork

F&| Chain Unk Fence

F&) Metal Lauvers

F&| Electrical Systerns

F&| Telecom Systems

F&| Orywall and Finishes

F&I| Fire Alarm

F&| Doors

F&| Floor & Wall Finishes

F&) Ceilings

F&| Light Fixtures

F&) Blinds/Shades

F&j Tollet Accessories

F&! Plumbing Fixtures

F&( Casework/Cabinetry

F&( Seeding

F&| Plants

F&| Painting

F&I Landscaping

Re-spead Topsoil

Punchtist Inspection

Correct Punchlist

Test & Commissioning







NAVFAC 7300/30 (revoan4)
NAVAL FACILITIES ENGINEERING COMMAND

1. CONTRACTOR'S INVOICE CAGE Code 09FN7

From  Desbuild Incorporated Invoice Date 12/10/2019
4744 Baltimore Avenue Invoice Number 014Rev3
Hyattsville, MD 20781 DUNS No. 82-595-0371

Contractor's remittance address
(if different than mailing address, contract requires Modification)

Below is a Statement of Performance under Contract N40080-18-C-0032
for P-30001 - JADOC Satellite Site at Joint Base Andrews

The enclosure provides breakdown of this statement of performance.
Total value of contract/task order through modificati
Parcentage of performance complete
Value of completed perfarmance
Less total of prior payments

Amount of this invaice

moOoom>

Signature and Title Senior Project Managér

Date: 12/10/,

Taxpayer [dentification No. (TIN):
Electronic funds transfer (EFT) banking

Navy Design Project Leader/Technical Point-of-Contact (Contractor, please complete)

2. FIRST ENDORSEMENT
From: Accountable Officials: Aclivity Operations Director (AOD)
Project Leadar/Technical POC

To: Certifying Officer

1. Payment is recommended as follows:
A. Amount of work completed to (date) $
B. Less:

Retention $
Other Deductions $ $

C. Subtotal §
D. Less previous payments $
E. Certified amount for payment # onTO # $
F. Elapsed contract time (if applicable)

(EFA use only)

Fund Usage Number



NAVFAC 7300/30 NAVAL FACILITIES ENGINEERING COMMAND

{Rev 2/01)
DUNS NO: 82-595-0371
1. CONTRACTOR'S INVOICE CAGE CODE NO: 09FN7
From: Desbuild Incorporated
4744 Baltimore Ave, Hyattsville, MD 20781 Invoice Date 3/2/2020

Invoice Number 14 Rev3
POC/Telephonefemail for this invoice:

To: Contract Specialist:
Below is a Statement of Performance under Contract N40085- Task Order:
for P-3001 JADOC Satellite Site - N40080-18-C-0032 at Joint Base Andrews

The enclosure provides breakdown of this statement of perfarmance.
A.Total value of contract/task order through change
B.Percentage of performance
C.Value of completed perform
D.Less total of prior payments
E.Amount of this invoice

.30%

Signature and Title:
Date:

2. FIRST ENDOﬁSEMENT
From:

To:

Receipt and Acceptance Certification

1. Payment is recommended as follows:
A.Amount of work completed to {date)
B.Less:

Retention
Other Deductions:
C.Subtotal
D.Less previous payments
E.Certified amount for payment # Finalon TO #
F.Elapsed contract time (tapplicabte)
G.Responsible Certifying UIC
H.Invoice Receipt Date
|.Material/Services Receipt Date
J.Material/Services Acceptance Date
K.Date forwarded to paying office
L.| certify this amount is correct and payment is recommended.
Signature: Date:
Signature of Authorized Representative
Name and Title (typed):
Phone and address:




3. PRO

| cartify that ¢ e accouting system and changes hava baan appliad 1o the apprpriate accounting

classification m approved jor disbursement and wi' not be de-obligated and the abeava invoice

Date: FAS]

Phone and address:

Ling(s) of accounting to be used for this invoice (include appropriate Line Item # (CLIN, SLIN, or ACRN, elc)
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PAYMENT CERTIFICATION
(AS REQUIRED BY FAR CLAUSE 52.232-5)

Contract Number: N40080-18-C-0032

Invoice Number: 14

Along with each request for progress payments, the Contractor shall furnish the following
certification, or payment shall not be made:

| hereby certify, to the best of my knowledge and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) All payments due to subcontractors and suppliers from previous payments received
under the contract have been made, and timely payments will be made from the
proceeds of the payment covered by this certification, in accardance with subcontract
agreements and the requirements of chapter 39 of Title 31, United States Code;

(3) This request for progress payments does not include any amounts which the prime
contractor intends to withhold or retain from a subcontractor or supplier in accordance
the subcontract; and

(Title)

12/10/19

(Date)



NAVFAC 7300/30 NAVAL FACILITIES ENGINEERING COMMAND

(Rev 2/01)
DUNS NO: 82-595-0371
1. CONTRACTOR'S INVOICE CAGE CODE NO: 09FN7
From: Desbuild Incorporated
4744 Baltimore Ave, Hyattsville, MD 20781 Invoice Date 3/6/2020

Invoice Number 14 Rev4
POC/Telephone/email for this invoice:
To: Contract Specialist:
Below is a Statement of Performance under Contract N40085- Task Order:
for P-3001 JADOC Satellite Site - N40080-18-C-0032 at Joint Base Andrews

The enclosure provides breakdown of this statement of performance.
A.Total value of contract/
B.Percentage of perform
C.Value of completed pe
D.Less total of prior pa
E.Amount of this invoice

99.31%

2. FIRST ENDORSEMENT
From:
To:

Receipt and Acceptance Certification

1. Payment is recommended as follows:
A.Amount of work completed to (date)
B.Less:

Retention
Other Deductions:
C.Subtotal
D.Less previous payments
E.Certified amount for payment # Finalon TO #
F.Elapsed contract time (i applicable)
G.Responsible Certifying UIC
H.Invoice Receipt Date
|.Material/Services Receipt Date
J.Material/Services Acceptance Date
K.Date forwarded to paying office
L.l certify this amount is correct and payment is recommended.
Signature: Date:
Signature of Authorized Representative
Name and Title (typed):
Phone and address:




3. PROMPT PAYMENT CERTIFICATION

| certify that tha accounting data provided Is accurate, funds have been obligated in appropriate accouting syslem and changes have bean applied to the apprpriate accounting

classiication reference nembar (ACRAN), available funds have been d d for the PP d for disbursemant and will not be de-obligated and the aboave invoice
Is correct and proper for payment.
Signature: Date:
Signature of Authorized Representative
Name and Title (typed):

Phone and address:

Line(s) of accounting 1o be used fer this invoice (include appropriate Line liem # (CLIN, SLIN, ar ACRN, efc)
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PAYMENT CERTIFICATION
(AS REQUIRED BY FAR CLAUSE 52.232-5)

Contract Number: N40080-18-C-0032

Invoice Number: 14

Along with each request for progress payments, the Contractor shall furnish the following
certification, or payment shall not be made:

| hereby certify, to the best of my knowledge and belief, that --

{1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

{2) All payments due to subcontractors and suppliers from previous payments received
under the contract have been made, and timely payments wifl be made from the
proceeds of the payment covered by this certification, in accordance with subcontract
agreements and the requirements of chapter 39 of Title 31, United States Code;

(3) This request far progress payments does not include any amounts which the prime
i i r retain from a subcontractor or supplier in accordance
the subcontract; and

(Title)

12/10/19

{Date)
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